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NOTICE 
 

This is an open Call for Proposals for the European Neighbourhood Instrument Cross-Border Cooperation 
Programme Latvia-Lithuania-Belarus 2014-2020, where all documents are submitted at one stage. Each 
application (Grant Application Form with the requested annexes and supporting documents) will be 
evaluated by the assessors nominated by the Joint Monitoring Committee of the Programme. 

The Call for Proposals is launched under suspensive clause linked to the signing of the Financing Agreement 
between the European Commission and the Republic of Belarus for the implementation of the above 
mentioned Programme until 31 December 2016. The actual award and signature of grant contracts 
following this Call for Proposals is therefore conditional to the entry into force of the Financing Agreement 
not later than 31 December 2017. The grant contracts with the Lead Beneficiaries whose applications are 
selected for funding will be signed only after the Financing Agreement enters into force.  

Please note, that the English version of the document is approved by the Joint Monitoring Committee of 
the Programme and takes precedence over other language versions. 
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1. GENERAL PROGRAMME INFORMATION 

1.1 Background 

The European Neighbourhood Instrument Cross-Border Cooperation (CBC) Programme Latvia-Lithuania-
Belarus 2014-2020 is financed by the European Neighbourhood Instrument (ENI), created to support the 
European Neighbourhood Policy (ENP). 

The ENP, developed after the 2004 enlargement of the European Union (EU) and revised in 2011, was 
designed to prevent the emergence of new dividing lines between the enlarged EU and its neighbours, to 
share the benefits of the EU with sixteen neighbouring countries in the South and East of the EU, in order 
to strengthen stability, security and well-being for all concerned. Within the ENP, the EU offers its 
neighbours a privileged relationship, building upon a mutual commitment to common values – democracy 
and human rights, rule of law, good governance, market economy principles and sustainable development.  

The main financial instrument, aimed at supporting the ENP through concrete assistance actions, was the 
European Neighbourhood and Partnership Instrument (ENPI). It was established in 2007, replacing the co-
operation programmes TACIS (for the Eastern European countries) and MEDA (for the Mediterranean 
countries). The goal of the ENPI was to create an area of shared values, stability and prosperity, enhanced 
co-operation and deeper economic and regional integration by covering a wide range of co-operation 
areas. It enhanced bilateral, regional and sectorial cooperation.  

From 2014, the ENPI is replaced by the ENI. It is an increasingly policy-driven instrument, which is aimed at 
providing increased differentiation, more flexibility, stricter conditionality and incentives for best 
performers. Part of the ENI funds is reserved for cross-border co-operation under which the ENI finances 
joint programmes, bringing together regions of Member States and Partner Countries that share a common 
border. The CBC has three strategic objectives: 

 promote economic and social development in regions on both sides of common borders;  

 address common challenges in environment, public health, safety and security;  

 promote better conditions and modalities for facilitating the mobility of persons, goods and capital. 

ENI cross-border cooperation involves regions on both sides of the EU‘s border into joint projects, in which 
the partners share one single budget, common management structures, a common legal framework and 
implementation rules, giving the programmes a fully balanced partnership between the participating 
countries. 

The main objective of the ENI programmes is to contribute to the development of a special relationship 
with neighbouring countries, with the aim of establishing an area of prosperity and good neighbourliness, 
founded on the values of the EU and characterised by close and peaceful relations based on cooperation as 
it is stated in Article 8 of the Treaty on EU. 

 

1.2 Legal Framework 

The European Neighbourhood Instrument CBC Programme Latvia-Lithuania-Belarus 2014-2020 operates 
within the following legal framework: 

 The Commission Implementing Decision C(2015) 9136 final of 17 December 2015 on the Joint 
Operational Programme Latvia-Lithuania-Belarus 2014-2020 for the ENI Cross-Border Cooperation 
programme for the years 2014-2020 to be financed from the general budget of the European Union 

(hereinafter – Programme); 
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 The Regulation (EU) No 236/2014 of the European Parliament and of the Council of 11 March 2014 
laying down common rules and procedures for the implementation of the Union's instruments for 
financing external project;  

 Regulation (EU) No 232/2014 of the European Parliament and of the Council of 11 March 2014 
establishing a European Neighbourhood Instrument;  

 Commission Implementing Regulation (EU) No 897/2014 of 18 August 2014 laying down specific 
provisions for the implementation of cross-border cooperation programmes financed under 
Regulation (EU) No 232/2014 of the European Parliament and the Council establishing a European 
Neighbourhood Instrument;  

 The Programming document for European Union support to ENI cross-border cooperation for the 
period 2014-2020, that provides the strategic framework for the EU support for cross-border 
cooperation on the external borders of the EU, under the ENI, for the period 2014-2020; 

 Regulation (EU, EURATOM) No 966/2012 of the European Parliament and of the Council of 25 October 
2012 on the financial rules applicable to the general budget of the Union and repealing Council 
Regulation (EC, Euratom) No 1605/2002; 

 Commission Delegated Regulation (EU) No 1268/2012 of 29 October 2012 on the rules of application 
of Regulation (EU, Euratom) No 966/2012 of the European Parliament and of the Council on the 
financial rules applicable to the general budget of the Union; 

 Applicant’s Pack and other Programme documents; 

 Applicable national legal acts and the EU Regulations and Directives, including horizontal themes, in 
particular on sustainable development, environment, competition and state aid, public procurement, 
gender equality. 

 

1.3 Main Authorities of the Programme  

The main authorities of the Programme: 

 Joint Monitoring Committee (hereinafter – the JMC): a decision-making body monitoring the 
implementation of the Programme. The JMC shall follow the implementation of the Programme and 
progress towards its Priorities using the objectively verifiable indicators and related target values 
defined in the Programme. Furthermore, it shall examine all issues affecting the performance of the 
Programme, and may issue recommendations to the Managing Authority regarding the 
implementation of the Programme and its evaluation. Consequently, the JMC shall monitor projects 
undertaken as a result of its recommendations. In addition, the JMC shall select projects to be 
financed under the Programme. The JMC is composed of representatives appointed by all three 
participating countries (5 representatives from each country representing national, regional level 
institutions, and optionally, local authorities and other social-economic partners of the Programme 
area). 

 Managing Authority (hereinafter – the MA): an executive body responsible for managing the 
Programme and ensuring that decisions of the JMC comply with the applicable law and legal 
provisions. It signs the grant contracts with the Lead Beneficiaries, ensures that the operational follow-
up is carried out and makes payments to projects. The MA is the Regional Policy Department of the 
Ministry of the Interior of the Republic of Lithuania.  

 National Authorities (hereinafter – the NAs) - bodies responsible for supporting the MA in the 
management of the Programme. They are in charge of setting up and effective functioning of 
management and control systems at national level, ensure the overall coordination of the institutions 
involved in the implementation of the Programme at national level, represent their countries in the 
JMC. The tasks of NA in Latvia are allocated to the Development Instruments Department of the 
Ministry of Environmental Protection and Regional Development of the Republic of Latvia. The tasks of 
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NA in Lithuania are allocated by the Regional Policy Department of the Ministry of the Interior of the 
Republic of Lithuania. The tasks of NA in Belarus are allocated to the Department for European 
Cooperation of the Ministry of Foreign Affairs of the Republic of Belarus.  

 Joint Technical Secretariat (hereinafter – the JTS): a joint operational body, assisting the MA, the JMC 
and, where relevant, the Audit Authority (AA), in carrying out their respective functions. The JTS is 
responsible for preparation, launching and managing the project selection procedures, informing the 
potential beneficiaries about funding opportunities under the Programme, assisting the beneficiaries 
in the implementation of projects, monitoring projects’ progress including by checking reports and 
carrying out the usual work of a secretariat of the JMC, i.e. organising meetings, preparing documents, 
organising minutes, etc. The public establishment Joint Technical Secretariat, located in Vilnius, 
Lithuania, has been designated as the Joint Technical Secretariat of the Programme.  

 Audit Authority (hereinafter – the AA): is responsible for ensuring that audits are carried out on the 
management and control systems and for checking the annual accounts of the Programme. The AA will 
ensure that the audit work complies with internationally accepted audit standards and that audits are 
carried out on an appropriate sample of projects. It shall be assisted by the Group of Auditors. The 
Internal Audit Division of the Ministry of the Interior of the Republic of Lithuania has been designated 
as the AA, it shall be assisted by the Group of Auditors. 

 

1.4 Objectives of the Programme and Priorities 

The Programme shall contribute to strengthening relations with Partner Country Belarus and promote 
enhanced political cooperation and progressive economic integration. The strategic goal defined for the 
Programme is: 

To strengthen relations, raise capacities and share experience among people and 
organisations from Latvia, Lithuania and Belarus through implementation of joined projects 
aimed at increasing the overall quality of life in the border regions. 

This overall goal encompasses objectives to contribute to the positive changes in specific fields, including 
social, educational, health care, environmental, tourism, safety and security sectors. The Programme aims 
to facilitate two-fold improvement. On the one hand, the Programme shall support enhancement of public 
sector skills and tools for providing services at regional level. On the other hand, the Programme shall pay a 
particular attention to the development of social capital in the region, encouraging activity of the third 
sector – NGOs, communities, local inhabitants.  

It is expected that the strategic goal of the Programme will be achieved by projects, submitted to attain the 
following three Thematic Objectives (TOs) with the following allocations within the Calls for Proposals:  

 

Table 1. Programme Funding per Thematic Objective for Calls for Proposals 

Thematic Objective (TO) EU funding for Calls for 
Proposals, in EUR 

TO 1 Promotion of social inclusion and fight against poverty:  

­ Priority 1.1 Enhancing the Access to Social and Other Services for 
Vulnerable Groups. 

­ Priority 1.2 Stimulating Employment through Entrepreneurship and 
Innovations. 

14 000 000 

TO 2 Support to local and regional good governance: 

­ Priority 2.1 Increasing Capacity of Local and Regional Authorities to 
tackle Common Challenges. 

14 400 000 
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­ Priority 2.2 Strengthening Society. 

TO 3 Promotion of local culture and preservation of historical heritage:  

­ Priority 3.1 Promoting and Preserving Cultural and Historical Heritage 
and Traditional Skills. 

16 000 000 

 

1.5 Financial Allocations 

1.5.1 Financial Allocations for the 1st Call for Proposals 

The overall indicative amount made available for projects under this Call for Proposals is EUR 20 000 000 
with a possibility to increase by a decision of the JMC. At the same time the JMC reserves the right not to 
award all the available funds. 

Size of EU funding (grant) and project budget 

For any project the EU funding (grant) requested under this Call for Proposals shall not be less than EUR 
100 000.  

The maximum amount of the EU funding (grant) shall not exceed: 

– For projects within the Priority 2.2: EUR 250 000. 
– For projects within the Priorities 1.1, 1.2, 2.1, 3.1: EUR 1 500 000. 

For any project the EU funding (grant) shall be 90 % of the total eligible costs of the project. 

The budget of the project is both a cost estimate and a ceiling for eligible costs. EU funding (grant) shall not 
exceed the eligible costs. 

1.5.2 Co-financing rate  

The amount of 10 % of the total eligible costs of the project must be the partnership’s (the Lead 
Beneficiary’s and/or beneficiary’s(ies’) own co-financing to the project) and must be financed from their 
resources. The amounts of such co-financing are to be decided between the Lead Beneficiary and 
beneficiaries and their distribution is to be indicated in the Grant Application Form and Partnership 
Statement(s). It is highly recommended that each Lead Beneficiary and each beneficiary provides its own 
co-financing to the project budget.  
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2. RULES FOR THE FIRST CALL FOR PROPOSALS 

2.1 Projects and Activities supported under this Call for 
Proposals 

Description of activities and examples of actions which may be supported within each Priority and which 
will not be supported under this Call for Proposals are given below in sections 2.1.1 – 2.1.4 to these 
Guidelines. 

2.1.1 Thematic Objective (TO) 1: “Promotion of Social Inclusion and Fight against 
Poverty”  

The TO 1 seeks to address the following needs: 

 In order to enhance the access to social and other services for vulnerable groups in the Programme 
area, to develop new and/or improving the existent social or other services through cross-border 
cooperation. 

Vulnerable groups are understood as various groups that experience a higher risk of poverty and 
social exclusion than the general population, including children, women, physically or mentally 
disabled, elderly, minorities, ex-cons, those struggling with substance abuse, homeless, long-term 
unemployed, etc. However, vulnerability of certain groups depends on the context of particular 
country/region. 

 In order to create greater employment opportunities in the Programme area, to develop 
employability and entrepreneurial capacities of people, especially young and pre-retirement age, 
through cross-border cooperation and exchange of good practices. 

 

Within this TO the projects may apply to the Priority 1.1 or Priority 1.2 as described below: 
 

Priority 1.1 “Enhancing the Access to Social and Other Services for Vulnerable Groups” 

Specific objective - developing new and/or improving the existent social or other services for vulnerable 
groups through cross-border cooperation. 

Expected results by the Priority 1.1 

Activities financed under this Priority could result in numerous positive short-term, mid-term and long-term 
changes in the Programme area. The most important of these include, first of all, emergence of alternative 
social and other service providers (including NGOs and local communities) cooperating with cross-border 
partners and, thus, increased diversification of service providers; secondly, increased availability and wider 
variety of social and other services for vulnerable groups, including higher availability/accessibility of non-
residential social and other services, in addition, increased capacities and gains in experience of NGOs 
operating in the Programme area; finally, reduction of social exclusion and increase in the quality of life of 
residents of the Programme area.  

Table 2. Projects financed within the Priority 1.1 shall contribute to the following Programme result 
indicator: 

Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value 

(2022) 

Number of new/improved and/or more 
accessible social or other services for 
vulnerable groups in the Programme area 

Services 6 2013 14 
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Table 3. Projects financed within the Priority 1.1 shall contribute to at least one or two of the following 
Programme output indicators: 

Indicator Measurement unit 
Target value 

(2022) 

Number of organisations cooperating in the field of 
new/improved and/or more accessible social and other services 
for vulnerable groups in the Programme area 

Organisations 30 

Number of social service professionals participating in cross-
border exchanges or activities. 

Persons 

 
40 

 

Actions to be supported under the Priority 1.1 

Projects to be supported under this Priority shall directly increase accessibility to basic social and other 
services for vulnerable groups in the Programme area. The first priority of the support should be provision 
of the new/improved and/or more accessible social or other services for vulnerable groups. However, if 
lack of infrastructure is recognised and proved to be serious obstacle to the development of services, 
investments in small-scale infrastructure may be financed.  

The desired result of the support is increased variety, accessibility and/or quality of social and other 
services in the Programme area, as well as more active involvement of local, non-traditional service 
providers.  

Indicative list of actions to be supported: 

­ Development and provision of social and other services for vulnerable groups; 

­ Development of regional/local programmes encouraging new/non-traditional actors to involve in 
the provision of social and other services for vulnerable groups; 

­ Applying innovative solutions, including technological, for provision of social and other services for 
vulnerable groups; 

­ Promotion of healthy lifestyle; 

­ Capacity building and exchange of good practice;  

­ Acquisition of equipment necessary for providing social and other services for vulnerable groups; 

­ Development of small-scale infrastructure1 necessary for provision of social and other services for 
vulnerable groups. 

 

As one of the guiding principles for the selection of projects for funding within the Priority 1.1, it is required 
that each project, which includes the development of small-scale infrastructure and/or acquisition of 
equipment, shall encompass soft measures aimed directly at the target groups. 

 

Priority 1.2 “Stimulating Employment through Entrepreneurship and Innovations” 

Specific objective – developing employability and entrepreneurial capacities of people, especially young and 
pre-retirement age, through cross-border cooperation and exchange of good practices. 

 

                                                           
 

1 Infrastructure investment should be considered as small-scale if its total cost is below EUR 2.5 million. 
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Expected results by the Priority 1.2 

Activities financed under this Priority could result in numerous positive short-term, mid-term and long-term 
changes in the Programme area. The most important of these include, first of all, increased interaction and 
resource sharing between educational institutions (schools, universities, vocational training institutions), 
business support institutions and local labour market (entrepreneurs); secondly, increased cooperation and 
efforts of actors from the participating countries operating in the field of employment; furthermore, 
introduction of alternative approaches to the solution of unemployment problem (particularly in the case 
of young and pre-retirement age people), as well as improved system of vocational and professional 
training in conformity with the labour market needs; finally, increased entrepreneurial skills, enhanced 
human capital, employability and, consequently, decreased unemployment in the region. 

Table 4. Projects financed within the Priority 1.2 shall contribute to the following Programme result 
indicator: 

Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value 

(2022) 
Source of 

Data 

Number of people in the 
Programme area who have 
received support in 
developing their 
employability and 
entrepreneurial capacities, 
of whom: 

- youth; 

- pre-retirement age people; 

- other. 

Persons 

Total 
number of 
people - 
1400, 
youth - 400 

2013 

Total number of 
people - 1500, 
youth - 700, pre-
retirement age 
people - 300, 
other - 500 

Project 
reports 

 

Table 5. Projects financed within the Priority 1.2 shall contribute to the following Programme output 
indicator: 

Indicator Measurement unit 
Target value 

(2022) 
Source of data 

Number of implemented cross-border 
initiatives aimed at developing employability 
and/or entrepreneurial capacities of people, 
including youth and pre-retirement age 
people, in the Programme area 

Initiatives 20 Project reports 

 

Actions to be supported under the Priority 1.2 

Projects to be supported under this Priority shall target people facing unemployment in the Programme 
area paying special attention to the unemployment of young (15-29 years old) and pre-retirement age (55-
64 years old in the EU member states, 50-59 years old in Belarus) people. 
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Indicative list of actions to be supported: 

­ Preparation and implementation of programmes2 promoting and/or facilitating employment;  

­ Preparation and implementation of programmes3 promoting and/or facilitating business activities;  

­ Promotion of new/innovative business development and employment methods;  

­ Promotion and implementation of cooperation between business and educational institutions, 
including apprenticeship initiatives; 

­ Development of entrepreneurial skills, including business idea generation, business planning, 
product and service development, business management, sales and marketing, etc.;  

­ Development of skills corresponding to the needs of labour market in particular region;  

­ Promotion of cross-border entrepreneurship; 

­ Strengthening capacities of public business support institutions; 

­ Preparation and implementation of programmes promoting exchange of experience among 
different age groups; 

­ Acquisition of equipment necessary for the implementation of initiatives promoting and/or 
facilitating employment. 

 

As one of the guiding principles for the selection of projects for funding within the Priority 1.2, it is required 
that each project, which includes acquisition of equipment, shall encompass soft measures aimed directly 
at the target groups. 

 

2.1.2 Thematic Objective (TO) 2: “Support to Local and Regional Good 
Governance” 

The TO 2 seeks to address the following needs: 

 In order to enhance capacities of local and regional authorities to tackle common challenges, to 
increase cross-border cooperation among authorities of the Programme area in dealing with 
natural and man-made disasters. 

 In order to strengthen society, to increase cross-border cooperation among local non-
governmental actors of the Programme area. 

 

Within this TO the projects may apply to the Priority 2.1 or Priority 2.2 as described below: 

Priority 2.1 “Increasing Capacity of Local and Regional Authorities to tackle Common Challenges” 

Specific objective - increasing cross-border cooperation among authorities of the Programme area in 
dealing with natural and man-made disasters. 

 

Expected results by the Priority 2.1 

Activities financed under this Priority could result in numerous positive short-term, mid-term and long-term 
changes in the Programme area. The most important of these include, first of all, increased cooperation 
and experience-sharing among local and regional authorities of the participating countries in developing 

                                                           
 

2 Such programmes shall include all necessary measures to achieve the Programme output indicator. As an 
example, they may include institutional measures, education activities, trainings, information and 
promotion campaigns, etc. 
3 See footnote 2. 
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common systems and tools to manage natural resources, respond to various disasters and eliminate their 
consequences; secondly, increased cooperation of authorities from the participating countries in 
environmental, safety and security issues; fight with environmental pollution, including air and water 
pollution; furthermore, improved policy management and the quality of public services in the fields of 
environmental protection, safety and security; finally, enhanced capacities of local and regional authorities 
of the participating countries in tackling common challenges. 

At the individual level capacity building shall be based on the processes of learning, knowledge and 
experience sharing and other learning techniques. At the organisational level local and regional institutions 
shall encourage positive changes within their systems, procedures, regulations. In order to facilitate 
institutional performance and increase public service quality, development and implementation of 
particular tools (e-governance, data exchange systems, specific equipment, etc.) shall be supported. 

Table 6. Projects financed within the Priority 2.1 shall contribute to the following Programme result 
indicator: 

Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value 

(2022) 
Source of 

Data 

Number of institutions 
involved in joint 
decision making 
process with regards to 
the common challenges 

Institutions 16 2013 25 
Project 
reports 

 

Table 7. Projects financed within the Priority 2.1 shall contribute to the following Programme output 
indicator: 

Indicator Measurement unit 
Target value 

(2022) 
Source of data 

Number of cross-border cooperation 
initiatives involving joint/coordinated 
decision making in the sphere of tackling 
common challenges 

Initiatives 10 Project reports 

 

Actions to be supported under the Priority 2.1 

In order to tackle common environmental, safety and security challenges, the Programme shall fund 
development and implementation by at least two of the participating countries of cooperation 
programmes, having in result signed agreement to cooperate in a particular field. Under this Priority, 
regional and local authorities, as well as other public bodies acting in the fields of nature and environment 
management, safety and security shall improve their skills and capacities to deal with natural and man-
made disasters, and to ensure safety and security in the region. All the projects shall be implemented in 
close cooperation between neighbouring countries. 

Indicative list of actions to be supported: 

­ Promotion of legal and administrative cooperation between authorities and institutions of the 
participating countries in the fields of nature and environment management, environmental 
pollution, safety and security, management of spread of invasive alien species; 

­ Acquisition of specific equipment and improvement of infrastructure, technical capacities and 
methods to tackle natural and man-made disasters; 

­ Development and implementation of training initiatives, strengthening capacities to deal with 
natural and man-made disasters, and to ensure safety and security; 
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­ Increasing involvement of local communities in public decision-making and implementation 
processes in the fields of nature and environment management, environmental pollution; safety 
and security by raising public awareness. 

 

As one of the guiding principles for the selection of projects for funding within the Priority 2.1, it is required 

that each project, which includes the development of small-scale infrastructure4 and/or acquisition of 
equipment, shall encompass soft measures aimed directly at the target groups. 

 

Priority 2.2 “Strengthening Society” 

Specific objective – increasing cross-border cooperation among local non-governmental actors of the 
Programme area. 

Expected results by the Priority 2.2 

Activities financed under this Priority could result in numerous positive short-term, mid-term and long-term 
changes in the Programme area. The most important of these include, first of all, increased cooperation 
and participation of relevant local actors (NGOs, local communities) in local decision-making, 
implementation processes and local activities, secondly, more active and self-regulated communities, 
increased cooperation and experience-sharing within and among communities of the participating 
countries, moreover, enhanced capacities of local authorities and local non-governmental actors, 
furthermore, improved interconnections among local actors, gain in experience of local actors, finally, 
introduction of new community-led service models and social innovations (new products, services and 
models that simultaneously meet community needs) and more efficient governance solutions to local 
problems. 

Table 8. Projects financed within the Priority 2.2 shall contribute to the following Programme result 
indicator: 

Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value 

(2022) 
Source of 

Data 

Number of organisations 
that have established 
durable cross-border 
cooperation links 

Organisations 140 2013 160 

Project 
reports/ 
Evaluation 
reports 

 

Table 9. Projects financed within the Priority 2.2 shall contribute to the following Programme output 
indicator: 

Indicator Measurement unit 
Target value 

(2022) 
Source of data 

Number of implemented joint projects by 
non-governmental actors and other 
organisations of the Programme area in the 
fields of culture, sport, education, social 
services, etc. 

Project 30 Project reports 

 

 

                                                           
 

4 See footnote 1. 
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Actions to be supported under the Priority 2.2 

By this Priority the Programme shall support projects strengthening the links, on one hand, between local 
governments and local communities, and, on the other hand, among local communities of the Programme 
area in different fields, including culture, sports, education, etc. 

Indicative list of actions to be supported: 

­ Preparation and implementation of initiatives increasing the participation of local communities in 
public decision making and implementation processes by developing various mechanisms  
(e.g., e-participation) that facilitate dialogue among local inhabitants and with local authorities); 

­ Implementation of training/mentoring activities for local communities in provision of community-
led services; 

­ Development and implementation of community-led service provision initiatives; 

­ Transfer of good practices;  

­ Acquisition of equipment for community needs. 

 

As one of the guiding principles for the selection of projects for funding within the Priority 2.2, it is required 

that each project, which includes the development of small-scale infrastructure5 and/or acquisition of 
equipment, shall encompass soft measures.  

 

2.1.3 Thematic Objective (TO) 3: “Promotion of Local Culture and Preservation of 
Historical Heritage” 

The TO 3 seeks to address the following need: 

 In order to promote and preserve cultural heritage and traditional skills in the Programme area, to 
stimulate active and sustainable use of cultural heritage through cross-border cooperation. 

 

Within this TO the projects may apply to the Priority 3.1 as described below. 

Priority 3.1. “Promoting and Preserving Cultural and Historical Heritage and Traditional Skills” 

Specific objective – stimulating active and sustainable use of cultural and historical heritage through cross-
border cooperation. 

Expected results by the Priority 

Activities financed under this Priority could result in numerous positive short-term, mid-term and long-term 
changes in the Programme area. The most important of these include, first of all, more sustainable and 
effective use of cultural and historical heritage; secondly, increased cultural vitality and attractiveness of 
the region; finally, increased tourist flows and increased economic growth in the region. Special attention 
has to be paid to enhancing human capital of local communities, strengthening regional identity and a 
sense of belonging. Encouraging local craftsmen and artists to use their traditional skills could stimulate the 
development of entrepreneurship in local communities and, in turn, increase attractiveness of the region 
and positively affect local economic activity. 

 

 

 

                                                           
 

5 See footnote 1. 
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Table 10. Projects financed within the Priority 3.1 shall contribute to the following Programme result 
indicator:  

Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value 

(2022) 
Source of 

Data 

Number of tourists 
accommodated per 
1000 population in 
the Programme area 

Persons 329 2013 394 
Official 
statistics 

 

Table 11. Projects financed within the Priority 3.1 shall contribute to at least one or several of the 
following Programme output indicators: 

Indicator Measurement unit 
Target value 

(2022) 
Source of data 

Number of improved cultural and historical 
sites as a direct consequence of Programme 
support 

Cultural and historical 
sites 

15 Project reports 

Number of professionals in the fields of 
culture, cultural and historical heritage and 
tourism participating in trainings and/or 
other joint activities 

Persons 200 Project reports 

Number of institutions using Programme 
support for promoting local culture and 
preserving historical heritage 

Institutions 50 Project reports 

 

Actions to be supported under the Priority 3.1 

By this Priority the Programme shall support common projects by the participating countries in utilisation 
and promotion of cultural and historical heritage. The latter shall be open for various community activities, 
as well as cultural, educational and tourism needs. Local inhabitants and tourists are both the main target 
groups, which shall benefit from the supported projects.  

Indicative list of actions to be supported: 

­ Preservation and adaptation of cultural and historical heritage for cultural, educational and/or 
tourism purposes; 

­ Development of joint initiatives in utilisation and promotion of cultural and historical heritage 
objects, encompassing organisation of joint festivals, fairs, art exhibitions, etc.; 

­ Preservation and promotion of traditional production networks; 

­ Implementation of trainings for professionals working in in the fields of culture, cultural education, 
cultural and historical heritage and tourism; 

­ Promotion of cross-border cooperation and exchange of good practice among professionals 
working in in the fields of culture, cultural education, cultural and historical heritage and tourism; 

­ Acquisition of equipment necessary for organisation of initiatives aimed at utilisation and 
promotion of cultural and historical heritage (festivals, fairs, exhibitions, master classes, etc.); 

­ Development of infrastructure necessary for promotion of cultural and historical heritage in 
cultural and historical sites. 
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As one of the guiding principles for the selection of projects for funding within the Priority 3.1, it is required 

that each project, which includes the development of small-scale infrastructure6 and/or acquisition of 
equipment, shall encompass soft measures. 

For more detailed information about the projects and activities to be financed within the Thematic 
Objectives and Priorities of the Programme please refer to the sections 3 and 6 of the Joint Operational 
Programme.  

 

2.1.4 Non-supported Projects and Activities 

Projects which do not deliver any clear cross-border cooperation impact and benefits and which do not 
demonstrate added value to the EU strategies and the Programme will not receive the EU funding within 
the Programme. Examples of such projects or activities are as follows: 

 projects or activities which immediate objective is commercial or profit-making and activities falling 
under the state aid; 

 projects or activities concerned only or mainly with individual sponsorships for participation in 
workshops, seminars, conferences, congresses, etc.; 

 projects or activities concerned only or mainly with individual scholarships for studies or training 
courses; 

 investment – driven projects which are based on artificial cooperation in order to implement the 
investments; 

 activities of political, ideological or religious nature; 

 pure academic and research-oriented activities; 

 projects aimed solely at preparation of feasibility studies and technical documents; 

 activities already financed by other European Union initiatives, other donors, other public sources; 

 sub-granting, understood as giving received EU funding to third parties. 

 

2.2 Eligibility Criteria. General Principles 

There are three sets of eligibility criteria, relating to: 

- Lead Beneficiary which may request EU funding, and beneficiaries; 

- projects for which EU funding may be awarded; 

- types of costs which may be taken into account in setting the amount of eligible costs, which will be the 
base for the calculation of the EU funding. 

 

2.2.1 Eligibility of Lead Beneficiaries and Beneficiaries 

i) In order to be eligible for the EU funding, Lead Beneficiary and beneficiaries: 

a)  shall be one of the following types of organisations: 

 National, regional and local authorities. 

                                                           
 

6 See footnote 1. 
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 Bodies governed by public law, associations formed by one or several such authorities or one or 
several of such bodies governed by public law: 

 established for the specific purpose of meeting needs in the general interest, not having an 
industrial or commercial character, 

 having legal personality and 

 financed, for the most part, by the State, regional or local authorities, or other bodies 
governed by public law; or subject to management supervision by those bodies; or having 
an administrative, managerial or supervisory board, more than half of whose members are 
appointed by the State, regional or local authorities, or by other bodies governed by public 
law.  

 Non-state actors (established for the specific purpose of meeting needs for the general interest, 
not having an industrial or commercial character and having legal personality): 

- non-governmental organisations:  

 local citizens’ groups; communities; public enterprises; 

 local organisations (including networks) involved in decentralised regional cooperation and 
integration;  

 women’s and youth organisations, teaching, cultural research and scientific organisations;  

 universities;  

 cross-border associations, non-governmental associations and independent foundations; 

 international organisations with a base of operations in the Programme area; 

 European grouping of territorial cooperation. 

In addition, project beneficiaries, not acting as Lead Beneficiaries, may be: 

 Public equivalent bodies which means any legal body governed by public or private law: 

o established for the specific purpose of meeting needs for the general interest and having 
partly industrial or commercial character,  

o having legal personality, and  

­ either financed, for the most part, by the state, or regional or local authorities or other 
bodies governed by public law;  

­ or subject to management supervision by those bodies,  

­ or having an administrative, managerial or supervisory board, where more than half of 
the members are appointed by the state, regional or local authorities or by other bodies 
governed by public law. 

and 

b) be located7 (be registered or have a registered operating office) in the eligible area of the Programme 
(see map and list of regions below): 

 

                                                           
 

7 Organisation’s statutes or equivalent documents according to the national legislation should demonstrate 
that the organisation has been established by an instrument governed by the national law of the country 
participating in the Programme. In this respect, any legal entity whose statutes or equivalent documents 
according to the national legislation have been established in another country cannot be considered an 
eligible local organisation, even if the statutes or equivalent documents according to the national 
legislation are registered locally or a “Memorandum of Understanding” has been concluded. This obligation 
does not apply to international organisations with a base of operation in the Programme area. 
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Map 1: Programme area 

 
 

Table 12. Programme eligible area, list of regions: 

Core regions Adjoining regions 

Latgale Region (Latvia) Zemgale Region (Latvia) 

Utena County (Lithuania) Kaunas County (Lithuania) 

Vilnius County (Lithuania) Panevezys County (Lithuania) 

Alytus County (Lithuania) Minsk Region (Belarus) 

Grodno Region (Belarus) Mogilyov Region (Belarus) 

Vitebsk Region (Belarus) Minsk City (Belarus) 
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Eligibility of organisations or their registered operating offices must be proven by providing a 
registration certificate or an equivalent document according to the national legislation. Exception to 
the requirement of registration applies only for international organisations, for them a legal proof of 
having a base of operations in the Programme area shall be provided. 

In case a registered operating office which is located in the Programme eligible area is not a legal 
person, its headquarters being a legal person and located outside of the Programme eligible area in 
Lithuania, Latvia or Belarus shall be indicated as a Lead Beneficiary or as a beneficiary in the Grant 
Application Form. In this case the headquarters (registered as a legal person) shall act as the Lead 
Beneficiary who shall prepare and submit the documents referred to points 1-3, 5-12 in sections 2.3.3 
and 2.3.4 of the Guidelines on behalf of the registered operating office (not a legal person), as well as 
sign the Grant Application Form. Respectively, if the headquarters (registered as a legal person) acts as 
a beneficiary, it shall prepare and submit the documents referred to in points 4, 6-12 in sections 2.3.3 
and 2.3.4 of the Guidelines on behalf of the registered operating office (not a legal person). In order to 
prove the existence of a registered operating office which is located in the Programme eligible area, the 
respective Lead Beneficiary or/and a beneficiary shall provide documental proofs e.g. statutes or its 
establishing regulations where it is explicitly indicated that the headquarters has a registered operating 
office in the Programme eligible area.  

The registered operating office should be established in the Programme area at least one year before 
the launch of this Call for Proposals. 

c) Lead Beneficiary shall be established three years or longer before the launch of this Call for Proposals. 
Each of the beneficiaries shall be established one year or longer before the launch of this Call for 
Proposals. 

 

ii) Number of applications and grants per Lead Beneficiary  

A Lead Beneficiary may not be awarded more than one grant from EU funding per Thematic Objective, 
described in sections 2.1.1-2.1.3 of these Guidelines, under this Call for Proposals. 

A Lead Beneficiary may at the same time be beneficiary in other applications within the same or different 
Thematic Objectives. 

Beneficiaries may take part in more than one application. 

 

iii) Partnership Requirements  

Partnership should consist of at least one organisation from the Programme area in Lithuania or Latvia and 
at least one organisation from the Programme area in Belarus. One of these organisations will act as a Lead 
Beneficiary (Applicant), and the other(s) shall act as beneficiary(ies) (partners). In the project there may 
participate up to 8 organisations (including a Lead Beneficiary and beneficiaries).  

Each beneficiary intending to participate in the project has to sign a Partnership Statement to be submitted 
with the Grant Application Form. If the project is selected, a Partnership Agreement signed by the Lead 
Beneficiary and all the beneficiaries will have to be submitted before signature of the grant contract. This 
Partnership Agreement will not be part of or annex to the grant contract, however it is the responsibility of 
the Lead Beneficiary to ensure that the obligations and rules set in the grant contract are respectively 
applied to the beneficiaries via the Partnership Agreement. 

Beneficiaries must participate in designing and implementing the project, and the costs they incur are 
eligible in the same way as those incurred by the Lead Beneficiary.  

 

iv) Exclusion from participation in the Call for Proposals and from award of Grant Contracts 

Potential Lead Beneficiaries and beneficiaries may not participate in the Call for Proposals if they are in any 
of the situation which are listed in Article 106 (1) of the Regulation (EU, Euratom) No 966/2012:  
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a) they are bankrupt or being wound up, are having their affairs administered by the courts, have 
entered into an arrangement with creditors, have suspended business activities, are the subject of 
proceedings concerning those matters, or are in any analogous situation arising from a similar 
procedure provided for in national legislation or regulations;  

b) they or persons having powers of representation, decision making or control over them have been 
convicted of an offence concerning their professional conduct by a judgment of a competent 
authority of a Member State which has the force of res judicata;  

c) they have been guilty of grave professional misconduct proven by any means which the contracting 
authority can justify including by decisions of the EIB and international organisations;  

d) they are not in compliance with their obligations relating to the payment of social security 
contributions or the payment of taxes in accordance with the legal provisions of the country in 
which they are established or with those of the country of the contracting authority or those of the 
country where the contract is to be performed;  

e) they or persons having powers of representation, decision making or control over them have been 
the subject of a judgment which has the force of res judicata for fraud, corruption, involvement in a 
criminal organisation, money laundering or any other illegal activity, where such illegal activity is 
detrimental to the Union's financial interests;  

f) they are subject to an administrative penalty referred to in Article 109(1) of the Regulation (EU, 
Euratom) No 966/2012.  

 

A contract shall not be awarded to candidates or tenderers who, during the procedure for that contract are 
in the following situations:  

a) are subject to a conflict of interests;  

b) are guilty of misrepresenting the information required by the Contracting Authority as a condition 
of participation in the Call for Proposals procedure or fail to supply that information;  

c) find themselves in one of the situations of exclusion, referred to in Article 106(1) of the Regulation 
(EU, Euratom) No 966/2012, for the Call for Proposals procedure. 

By signing the Declaration by the Applicant in the Grant Application Form, Lead Beneficiaries must declare 
that they do not fall into any of these situations. By signing the Partnership Statement, beneficiaries must 
make the same declaration. 

 

2.2.2 Eligibility of Projects 

a) Duration 

The planned duration of a project (implementation period) may not exceed 24 months. 

During implementation of approved and contracted projects, in duly justified cases the implementation 
period of the project may be extended by decision of the MA, if requested by the Lead Beneficiary at least 
one month before the original expiry of the implementation period of the project, unless there are special 
circumstances duly substantiated by the Lead Beneficiary and accepted by the JTS/MA.  

Prolongation cannot be longer than 31 December 2022.  

b) Types of Projects 

EU funding from the Programme might be assigned to projects implemented in the Programme area, 
delivering a clear cross-border cooperation impact and benefits, demonstrating added value to EU 
strategies and programmes, and falling within one of the following categories: 
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 Integrated projects, where each beneficiary implements a part of the activities of the project on its 
own territory; 

 Symmetrical projects, where similar activities are implemented in parallel in the participating 
countries; 

 Single-country projects, where projects are implemented mainly or entirely in one of the 
participating countries but for the benefit of all or some of the participating countries, and where 
cross-border impacts and benefits are identified. The requirements for eligibility of beneficiaries 
and partnership in section 2.2.1 and in sub-section iii)“Partnership Requirements” of these 
Guidelines shall apply. 

As the general principles, all beneficiaries shall: 

1. actively cooperate in development of projects and implementation of projects; and 

2. furthermore, they shall cooperate in one of the following or both ways: staffing and/or financing of 
projects. 

 

c) Location 

Projects must be implemented in the Programme area (please see section 2.2.1 i) b) of these Guidelines).  

Projects meeting the criteria described in section 2.2.2 of these Guidelines may be partially implemented 
outside the Programme area provided that: 

 They are necessary for achieving the objectives of the Programme and benefit the Programme 
area; 

 The total amount allocated under the Programme to activities outside the Programme area does 
not exceed 5 % of the EU contribution at Programme level. 

The activities outside of the Programme area must be planned in advance and listed in the approved Grant 
Application Form (Project Description); if during the project implementation beneficiaries (partners) 
discover that it is necessary to organise an activity or part of it outside of the Programme area, the Lead 
Beneficiary has to receive a prior written approval of the JTS. 

2.2.3 General Principles for Eligibility of Costs  

Eligible costs are costs actually incurred and paid by the Lead Beneficiary and beneficiaries8 which meet all 
of the following criteria:  

a) they are incurred and paid during the implementation period of the project. In particular:  

(i) costs relating to services and works shall relate to activities performed during the 
implementation period. Costs relating to supplies shall relate to delivery and installation of items 
during the implementation period. Signature of a contract, placing of an order, or entering into 
any commitment for expenditure within the implementation period for future delivery of 
services, works or supplies after end of the implementation period do not meet this requirement; 
cash transfers between the Lead Beneficiary and the beneficiaries, or between the beneficiaries 
may not be considered as costs incurred;  

                                                           
 

8 In case the national legislation requires that the bank account of a beneficiary (e.g. schools, libraries, culture centers, 
etc.) is managed by an authorised public body, payments from such bank account can be considered as payments 
made by the beneficiary. In case the public institution own co-financing from the country national or local public 
budgetary funds is paid by the State Treasury, or its department, or similar public body according to the national 
legislation, such payments may be considered as payments made by the respective public institution. 
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(ii) an exception is made for costs relating to final reports, including expenditure verification and 
audit related to preparation of the final report, which shall be incurred within 2 months after the 
implementation period of the project and before submission of the final report;  

(iii) an exception is made for costs budgeted in Budget Heading 5 related to preparation of 
technical documentation for an infrastructure component for the project, which can be incurred 
before the start of the project but not earlier than 17 December 2015; 

(iv) an exception is made for costs for the preparation of strong partnerships including costs of 
travel and subsistence incurred by all project beneficiaries in relation to preparation of the Grant 
Application Form, which can be incurred and paid after the publication of this Call for Proposals; 

(v) procedures to award contracts, as referred to in section 3.4 of these Guidelines and Annex II 
“Detailed Rules on Procurement” to these Guidelines, may have been initiated and contracts may 
be concluded by the beneficiary(ies) before the start of the implementation period of the project, 
provided the provisions of section 3.4 of these Guidelines and Annex II “Detailed Rules on 
Procurement” to these Guidelines have been respected; 

b) they are indicated in the project’s estimated budget; 
c) they are necessary for the project implementation;  
d) they are identifiable and verifiable, in particular being recorded in the accounting records of the 

beneficiary and determined according to the accounting standards and the usual cost 
accounting practices applicable to the beneficiary;  

e) they comply with the requirements of applicable tax and legislation on social security payments;  
f) they are reasonable, justified, and comply with the requirements of sound financial 

management, in particular regarding economy9, efficiency10 and effectiveness11;  
g) they are supported by invoices or documents of equivalent probative value; 
h) they are not claimed in this or any other EU co-financed programme or other donor 

programmes (to avoid double financing); 
i) they are complying with the rules of the communication and visibility; 
j) they are complying with the rules of nationality and origin; 
k) they are complying with the public procurement rules laid down in the section 3.4 of these 

Guidelines and in the Annex II “Detailed Rules on Procurement” to the Guidelines; 
l) they are complying with the applicable national regulations; 
m) they are proved by expenditure supporting documents. 

No grant may be awarded retroactively for projects already completed. 

Indirect administrative costs related to office running for the purposes of the project (e.g., consumables, 
rent of office, electricity, heating, cleaning, phone, etc.) can be claimed in the Budget Heading 7 “Indirect 
Administrative Costs” and calculated as a flat rate up to 7 % of budget heading 1 “Human Resources”. 

The total amount of financing on the basis of lump sums and flat rate financing may not exceed EUR 60 000 
per project. 

                                                           
 

9 Principle of economy – the Lead Beneficiary and beneficiaries must use the resources needed for the achievement 
of action results in due time, in appropriate quantity and quality and at the best price. 
10 Principle of efficiency – the Lead Beneficiary and beneficiaries must ensure the best relationship 
between resources employed and results achieved. 
11 Principle of effectiveness – the Lead Beneficiary and beneficiaries must attain the specific objectives set and 
achieve the intended results. 
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2.2.4 Eligibility of Costs per Budget Heading 

The detailed breakdown of the budget of the project shall be provided in the Detailed Budget that is 
Annex I to the Grant Application Form and the amount of the total costs and budget headings must 
coincide with the Table 1 Budget – Expected Distribution per Beneficiaries and Cost Categories in the Grant 
Application Form (section 10). This breakdown covers all eligible costs of the project, which consist of the 
EU funding and Lead Beneficiary’s and beneficiaries’ co-financing. All expenditures included into the budget 
breakdown shall follow the rules on eligibility of expenditure.  

The budget of the project is divided between 6 main budget headings and further detailed into budget 
items. 

Please note that the detailed requirements regarding eligibility of costs within each budget heading are set 
in Annex I “Detailed Rules on Eligibility of Expenditure” to these Guidelines. Please read them carefully in 
order to correctly estimate and plan costs in the project budget! 

The following costs can be included into the budget of the project as eligible: 

Budget Heading 1 “Human Resources” 

This budget heading includes costs of the staff of the Lead Beneficiary and beneficiaries employed and/or 
assigned to the project under the following cumulative conditions:  

 they relate to the costs of activities which the Lead Beneficiary and beneficiaries would not carry 
out if the project was not implemented, and 

 they must not exceed those costs normally borne by the Lead Beneficiary and beneficiaries unless it 
is demonstrated that this is essential to carry out the project, and  

 they relate to actual gross salaries including social security charges and other remuneration-related 
costs.  

The cost of staff assigned to a project shall not be considered as a contribution in kind but may be 
considered part of 10% co-financing paid by beneficiaries based on the real costs made. 

Note: no external subcontractors can be listed under this budget heading. All external experts (both legal 
entities and individuals) working on the basis of service contracts should be listed under budget heading 
3 “Supplies, external services and other costs”. 

Budget Heading 2 “Travel and accommodation” 

In this budget heading there can be budgeted travel and subsistence costs of staff and other persons 
(participants) taking part in the project, provided they do not exceed the costs normally paid by the 
beneficiaries according to their rules and regulations and the rates published by the European Commission 
at the time of the travel if reimbursed on the basis of real costs.  

Expenses for travel to project-related activities and events cover the costs of the transportation, car rent 
and other costs related to travelling (insurance, visas, fuel, etc.). Only travel costs for the project staff listed 
in budget heading 1 and participants of the events are eligible. 

Subsistence costs are calculated as costs of accommodation, local transport within the place of travel and 
daily allowances. These costs are paid for the travels abroad and within the home country of beneficiary 
requiring an overnight stay. Subsistence costs are allowed only for the staff members of the project 
indicated in the budget heading 1 “Human Resources” and for participants in project activities. In all 
relevant cases the applicable procurement procedures described in section 3.4 of these Guidelines and in 
Annex II “Detailed Rules on Procurement” to these Guidelines shall be respected. 

Note: travel and subsistence costs of external experts must be included in their respective service contracts 
which must be included in the budget heading 3. 
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Budget Heading 3 “Supplies, external services and other costs” 

Only the costs related to procurement contracts awarded by the beneficiaries to third 
organisation/external service providers, respecting the applicable procurement procedures described in 
section 3.4 of these Guidelines and in Annex II “Detailed Rules on Procurement” to these Guidelines for the 
purposes of the project can be included into this budget heading. Examples of such costs can be expert 
services, research, publications, external assistance for project management, organisational costs of events 
(e.g. rent of premises, catering, interpretation, printing of materials), etc. As well this budget heading 
includes the costs deriving directly from requirements imposed by the Programme rules (such as 
communication and visibility activities, expenditure verification, translations) including financial service 
costs (such as costs of bank transfers). 

 

Budget Heading 4 “Works and long-term investments” 

In this budget heading the costs of works related to construction, renovation, reconstruction, 
modernisation, installation of infrastructure and purchase for equipment specifically for the purpose of the 
project can be included provided they correspond to the market prices. Investments are eligible only if they 
were planned in the Project Description, including budget, and are in line with the technical 
documentation; the applicable procurement procedures described in section 3.4 of these Guidelines and in 
Annex II “Detailed Rules on Procurement” to these Guidelines shall be respected. 

 

Budget Heading 5 “Preparation costs”  

Either costs related to technical documentation for an infrastructure component for the project which is 
required by the Programme rules and national legislation or costs for the preparation of strong 
partnerships including costs of travel and subsistence incurred by all project beneficiaries in relation to 
preparation of the Grant Application Form can be budgeted in this Budget Heading. 
 
The following can be included under this budget heading: 

a) costs related to technical documentation and studies, which are required by the Programme rules and 
national legislation, for projects including an infrastructure component may be considered as eligible if they 
comply with the following conditions: 

i) they were incurred before the start of the project but not earlier than 17 December 2015, and 

ii) the Programme rules for procurement described in section 3.4 of these Guidelines and Annex II 
“Detailed Rules on Procurement” to these Guidelines, as well as the rules on eligibility of expenditures 
described in section 2.2.3 of these Guidelines and in Annex I “Detailed Rules on Eligibility of 
Expenditure” to these Guidelines shall be followed.  

The costs related to technical documentation and studies, which are required by the Programme rules and 
national legislation for projects, will be reimbursed as real costs. The amount to be reimbursed shall not 
exceed 5% of the cost of the infrastructure component financed by the Programme within the project to 
which these documents were required. These costs will be reimbursed only for those applications which 
are selected for funding, sign grant contracts and report these costs in the first progress report as 
compliant with eligibility and procurement rules of the Programme.  

or 

b) costs related to preparation of strong partnerships incurred before submission of the Grant Application 
Form by projects to which a grant has been awarded can be considered as eligible provided that the 
following conditions are also met:  

i) they are incurred and paid after the publication of this Call for Proposals;  

ii) they are limited to travel and subsistence costs of staff employed by the beneficiaries; 

iii) they do not exceed the maximum amount – EUR 2 000. 
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These costs will be reimbursed as lump sum only for those applications which are selected for funding, sign 
grant contracts and report these costs in the first progress report. 

Budget Heading 7 “Indirect Administrative Costs” 

Indirect administrative costs are related to office running for the purposes of the project (e.g., 
consumables, rent of office, electricity, heating, cleaning, phone, etc.). Indirect costs are calculated as a flat 
rate up to 7 % of budget heading 1 “Human Resources”. 

 

2.2.5 Ineligible Costs 

The following costs relating to the implementation of the project shall not be considered eligible:  

a) debts and debt service charges (interest);  
b) provisions for losses or liabilities;  
c) costs declared by the Lead Beneficiary or beneficiary and already financed by the European Union 

budget;  
d) purchases of land or buildings for an amount exceeding 10 % of the eligible expenditure of the 

project concerned;  
e) exchange-rate losses (differences between exchange rate required by the Programme and 

exchange rate of national bank, exchange rate used by beneficiary’s bank or other), including bank 
fees for currency exchange;  

f) duties, taxes and charges, including VAT, except where non-recoverable under the relevant 
national tax legislation, unless otherwise provided in appropriate provisions negotiated with 
Belarus;  

g) loans to third parties;  
h) fines, financial penalties and expenses of litigation;  
i) contributions in kind, which are defined as any provision of non-financial resources free of charge 

by a third party; 
j) costs related to activities falling under State aid rules; 
k) depreciation costs; 
l) costs of subcontracting project beneficiaries or employees of project beneficiary. 

 

2.3 Application Procedure 

2.3.1 Preparation of Applications 

The Applicant’s Pack for this Call for Proposals, which includes the Grant Application Form, these 
Guidelines, the grant contract and other relevant annexes, is available for download at the Programme web 
site: www.eni-cbc.eu/llb/en . 

The information provided in the Grant Application Form should be clear and make it possible for the 
assessors and the Joint Monitoring Committee to conduct an objective assessment.  

Any error or major discrepancy related to the points listed in the instructions for filling in the Grant 
Application Form or any major inconsistency in the Grant Application Form (e.g. the amounts mentioned in 
the budget are inconsistent with those mentioned in the Grant Application Form) may lead to the rejection 
of the application. 

It is advised that at the stage of a development of the application the Lead Beneficiary and beneficiaries 
pay attention to the information in section 3 of these Guidelines and provisions of the grant contract which 
relates to the set-up, implementation matters of the project and contracting.  

file://///Jts-nas/llb/1_2014-2020/6_JMC/2nd_JMC/Documents_for_JMC2/AAAAA_MIR_JMC/APPLICANT'S%20PACK/GFA_final_after_JMC/www.eni-cbc.eu/llb/en
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All beneficiaries shall actively cooperate in the development and implementation of the projects. In 
addition, they shall cooperate in the staffing and/ or financing of projects. Each beneficiary shall be legally 
and financially responsible for the activities that it is implementing and for the share of the EU funding that 
it receives.  

Prior to the submission of the proposal, each project shall designate one Lead Beneficiary from the project 
beneficiaries responsible for management and coordination of the entire project and directly accountable 
to the MA for the operational and financial progress of all project activities. The Lead Beneficiary shall 
submit the project application and project implementation reports to the JTS. 

The Lead Beneficiary shall:  

a) receive the EU funding from the MA for the implementation of project activities; 
b) ensure that the beneficiaries receive the total amount of the grant as quickly as possible and in full 

in accordance with the arrangements referred to in the Partnership Agreement. No amount shall be 
deducted or withheld and no specific charge with equivalent effect shall be levied that would 
reduce these amounts for the beneficiaries;  

c) the Lead Beneficiary shall sign the Partnership Agreement with other beneficiaries (partners) 
before signature of the grant contract. In the Partnership Agreement the Lead Beneficiary shall lay 
down the arrangements for its relations with beneficiaries in an agreement comprising, inter alia, 
provisions guaranteeing the distribution of the grant to the project beneficiaries, the joint project 
implementation, staffing, reporting, financing, and the sound financial management of the funds 
allocated to the project, including the arrangements for recovering amounts unduly paid; 

d) assume responsibility for ensuring implementation of the entire project; 
e) ensure that the expenditure presented by the beneficiaries has been incurred for the purpose of 

implementing the project and corresponds to the activities set in the contract and agreed between 
all the beneficiaries;  

f) verify that the expenditure presented by the beneficiaries has been examined by the auditor or by 
a competent public officer according to the section 3.5.3 of these Guidelines; 

g) be responsible for recovery of the EU funding to the MA. 

 

2.3.2 Information Activities and Publicity 

A number of information events and trainings shall be carried in the Programme area during Call for 
Proposals. For the date and time of the events, please consult the Programme web site: www.eni-
cbc.eu/llb and/or subscribe to the news. 

Questions may be sent by e-mail or by fax to the below address at the JTS: 

E-mail: information@eni-cbc.eu 

Fax: +370 5 261 0498 

Please note that questions can be submitted to the JTS no later than 7 calendar days before the deadline 
for submission of applications (except for questions related to technical problems in operating the Grant 
Application Form file). In case of this Call of Proposals it means no later than on 13 December 2016. 

Replies will be given within 5 calendar days since reception of questions by the JTS. In case opinion of the 
National Authorities is required, this deadline may be prolonged. All replies shall be provided no later than 
2 calendar days before the deadline for the submission of applications.  

The JTS cannot provide further clarifications after this date. 

In the interest of equal treatment of applicants, the JTS cannot give a prior opinion on the eligibility of a 
Lead Beneficiary, a beneficiary, a project or specific activities. 

Please note that all questions relevant to other beneficiaries together with the answers, will be published 
on the internet at the Programme’s web site, section “Questions and Answers” at www.eni-cbc.eu/llb. It is 

http://www.eni-cbc.eu/llb
http://www.eni-cbc.eu/llb
http://www.eni-cbc.eu/llb
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therefore highly recommended to regularly consult the abovementioned website in order to be informed 
of the questions and answers published. 

 

2.3.3 Submission of the Application 

The full application must be submitted in paper version and in the electronic version. The documents in 
electronic version must be exactly the same as in paper version. The documents in the electronic version 
must be submitted on a CD-ROM or on USB flash memory, in separate and unique file (e.g. the Grant 
Application Form must not be split into several different files). The paper version is considered as the 
official application.  

Application documents must be submitted in English. The documents listed below in the points 6, 7, 8, 9, 
10, 11, 12 may be submitted in Latvian, Lithuanian, Russian or Belarusian. Hand-written applications will 
not be accepted. 

The Head of the Lead Beneficiary organisation or its authorised representative signs and dates the 
Declaration by the Applicant in the Grant Application Form. 

In case it is not the Head of the Organisation, but its authorised representative who signs the Declaration 
by the Applicant, the Partnership Statement(s), the proof of authorisation in the national language 
according to the national law should be attached separately.  

All documents in the application must be bound. The application in paper version and the electronic 
version should be submitted in one or several folders. The folders must bear the words “Application for the 
European Neighbourhood Instrument Cross-Border Cooperation Programme Latvia-Lithuania-Belarus 
2014-2020. The first Call for Proposals” together with the full name and address of the Lead Beneficiary. 

Applications must be submitted by registered mail, private courier service or by hand-delivery (a signed and 
dated certificate of receipt will be given to the deliverer) at the address below: 

Address for registered mail, private courier and hand delivery: 

Joint Technical Secretariat 
Konstitucijos pr. 7, 24th floor,  
LT-09308, Vilnius, Lithuania  

The deadline for the receipt of the applications is 20 December 2016 until 16.00 (GMT+2). Any application 
received after the deadline will automatically be rejected. 

Where a Lead Beneficiary sends several different applications, each one has to be sent separately. 

Applications sent by any other means (e.g. by fax, email), received after the deadline or delivered to other 
addresses will be rejected. 

The paper version of the application consists of the following documents: 

 

Table 13: Contents of the Paper Version of the Application 

1. Cover Letter by the Lead Beneficiary, preferably on the letterhead of the 
organisation, duly registered and signed, listing the contents and number of 
pages of the application 

original 

2.  Grant Application Form duly filled-in, with the Declaration by the Applicant duly 
filled-in, dated, signed by the Lead Beneficiary’s Head of Organisation or 
authorised representative 

original 

3.  Detailed Budget (Annex I to the Grant Application Form), duly completed, dated 
and signed by the Lead Beneficiary 

original 

4. Partnership Statements preferably on the letterhead of the organisation, dully 
filled-in, dated and signed by each of the beneficiaries’ Heads of Organisations or 

original or 
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authorised representatives copy 

5. Detailed Description and Justification of Equipment and Works (Annex II to the 
Grant Application Form), duly filled-in (only for the applications where the total 
amount in the Budget Heading 4 “Works and long-term investments” equals or 
exceeds EUR 50 000) 

original 

6. Statutes or articles of association of the Lead Beneficiary and each beneficiary12 copy certified 
as true 

7. Registration certificate or equivalent, proving that the Lead Beneficiary’s and 
beneficiary’(-ies’) organisations are legal persons, according to national law of 

the Lead Beneficiary and of each beneficiary organisation13 

copy certified 
as true 

8. Lead Beneficiary’s latest accounts (the profit and loss account and the balance 
sheet, or equivalent according to the national legislation) for the two previous 

financial years for which the accounts have been closed14.  

copy certified 
as true 

9. Each beneficiary’s latest accounts (the profit and loss account and the balance 
sheet, or equivalent according to the national legislation) for the last financial 

year for which the accounts have been closed15. 

copy certified 
as true 

10. A full set of technical documentation for construction works requested under 
national legislation in order to implement the works and detailed cost estimates, 
in case it is planned to implement construction works in the project (contents of 
technical documentation are described in section 2.3.4). 

copy (for BY 
technical 

documentation 
copy certified 

as true) 

11. Full feasibility study or equivalent carried out (for projects including an 
infrastructure component of at least EUR 1 million or more), providing 
information according to the following questions: 

- Social – economic analysis of the situation, justifying need for investments; 
- Location of investment object and ownership of investments/buildings/land; 
- Detailed description of object/investments and planned works (construction, 

reconstruction, modernization), including technical parameters, photos; 
- Compliance of implementation with national legislation, environmental impact 

assessment and readiness for implementation; 

original 

                                                           
 

12 Existence of the registered operating offices shall be mentioned in the statutes or articles of association. 
The international organisations shall provide a proof that they are established by intergovernmental 
agreement; their agencies shall provide a proof that they are established by international organization 
which in turn is established by intergovernmental agreement. This proof can represent, for example, a link 
to an establishing agreement or act. Where the Lead Beneficiary and/or (a) beneficiary(-ies) are public 
authorities created by a law, a registration number and the name of the said law as well as the link to this 
law shall be indicated in the Cover letter. 
13 For public authorities which do not have a registration certificate according to the national legislation, 
an alternative proof of being a legal person, for example Regulation (“Регламент”, “Положение”) or other 
document, shall be provided; such organisations from Belarus additionally shall submit a copy of Certificate 
of award of the Payer’s Number (“извещение о присвоении учетного номера плательщика”). For 
international organisations with a base of operations in the Programme area, a legal proof of having such 
base of operations in the Programme area shall be provided.  
14 This obligation does not apply to international organisations and to public authorities. 
15 This obligation does not apply to international organisations and to public authorities. 
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- Estimated results and their quantification (i.e. increase in capacity, improved 
service by number, %); 

- Analysis of options (alternatives) and justification of selected option; 
- Financing plan;  
- Financial, institutional sustainability and action plan for the future;  
- Planned social – economic impact of investments for region and target groups; 
- Impact on environment; 
- Independent quality review. 
The feasibility study or equivalent can be prepared in the national language with 
a short summary in English. 

12. An assessment of its environmental impact (for projects including an 
infrastructure component of at least EUR 1 million or more) in compliance with 
the Directive 2011/92/EU of the European Parliament and of the Council (1) and, 
for the participating countries which are parties to it, UN/ECE Espoo Convention 
on Environmental Impact Assessment in a Transboundary Context of 25 February 
1991; in case of Belarusian Lead Beneficiaries and beneficiaries it shall comply in 
addition with the national legal acts related to preparation of Environmental 
Impact Assessment (Закон Республики Беларусь от 9 ноября 2009 г. «О 
государственной экологической экспертизе, стратегической экологической 
оценке и оценке воздействия на окружающую среду», Постановление 
Совета Министров Республики Беларусь от 19 мая 2010 г. № 755 «О 
некоторых мерах по реализации Закона Республики Беларусь от 9 ноября 
2009 года «О государственной экологической экспертизе» утверждающее 
«Положение о порядке проведения оценки воздействия на окружающую 
среду».) 

original or 
copy 

 

Both the originals and photocopies of the originals must show legible stamps where it is required by the 
national legislation, signatures and dates.  

 

Electronic version of the application includes the following documents:  

1) A digital version of the Grant Application Form, saved as a Filemaker file. 

2) A digital version of the Detailed Budget (Annex I to the Grant Application Form), saved as an Excel 
file.  

3) A scanned version of the printed Detailed Description and Justification of Equipment and Works 
(Annex II to the Grant Application Form), if applicable. 

 

Please note that only the Grant Application Form, the requested annexes which have to be filled-in and 
supporting documents which have to be provided will be evaluated. It is therefore of utmost importance 
that these documents contain all relevant information concerning the project application. No additional 
annexes, except for those requested, should be sent. 

 

2.3.4 Requirements to the Technical Documentation  

Regarding the technical documentation for construction mentioned in Section 2.3.3 of the Guidelines the 
following shall be noted: 

i. The Contracting Authority indicated in the documents confirming rights to the land, the necessary 
permissions and technical documentation for construction works shall be one of the beneficiaries 
indicated in the Grant Application Form; otherwise, the beneficiary shall have legal right as well as 
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necessary capacities and qualifications to act as Contracting Authority in case development of the 
technical documentation for construction was ordered by other entity. 

ii. The Programme will co-finance only those elements of works which can be finalised within the 
project and independently commissioned into exploitation (e.g. the whole construction project, 
separated stages or launching complexes, etc.) according to the national legislation, if 
commissioning into exploitation is required by the national legislation, or accepted as current 
renovation, by the end of the project. Only the costs related to such elements of works can be 
included in the budget. Presentation of a valid proof of commissioning into exploitation and 
registration according to the national legislation, if commissioning into exploitation is required by 
the national legislation, or acceptance as current renovation according to the national legislation is 
a pre-requisite for the payment of the balance of the EU funding by the MA. 

iii. In case a separate stage/a launching complex is planned to be implemented within the project, for 
the purpose of quality assessment of project applications the following is recommended to the 
beneficiaries: 

a) In the Grant Application Form it shall be clearly indicated which stage or launching complex 
is planned to be implemented within the project.  

b) Technical and economic indicators for the stage or the launching complex shall be clearly 
indicated in the construction documentation and in description of activities in the Grant 
Application Form.  

c) The cost of the works for the stage or a launching complex to be implemented within the 
project shall be clearly identified on the basis of the cost estimates. 

The detailed list of necessary documents for construction is indicated per each participating country 
separately. Please note that the technical documentation shall be in line with national requirements set in 
legal acts for construction and construction norms in each participating country. There might be difference 
in the listed documents in case the legal provisions and norms are changed during the Call for Proposals 
and the valid legal acts shall be followed.  

 

Technical documentation for construction works for Lithuanian organisations: 

1. Evidence of ownership or access to the land by the respective Lead Beneficiary and/or beneficiary - 
documents confirming the right for land / real estate disposal (extract from State Enterprise Centre 
of Registers – valstybės įmonė “Registrų centras”). 

2. An official decision on land or building using conditions (according to the national legislation 
document from the Centre of Registers contains necessary information). 

3. Technical project including cost-estimates: 
a) in case the construction object is to be financed in full from the project budget - full technical 

project should be submitted; 
b) in case object is to be financed from the project budget partly, i.e. only part of the bigger 

technical project is to be financed from the project, possibility to implement technical project 
in parts has to be foreseen in the a) technical project, and in b) the construction permit or 
other document of the equivalent probative value. Together also c) cost estimates for the 
amount included into the project budget have to be submitted and d) beneficiaries declaration 
regarding procedure of acceptance of the object for using after works, financed from the 
project, shall be implemented;  

c) in case according to the national legislation technical project is not required - a simplified 
technical project, including defective act, drawings as well as cost estimates and other 
documents proving necessity of works, quantities and costs should be submitted. 

4. The Decision on the construction permit or other document of the probative value according to the 
national legislation (e.g. copy of the proof of submission the notification on the construction in case 
decision on the construction permit is not required). 

5. Approval of the technical project (order of the contracting authority, approving technical design 
project and its general and economic indicators). 
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6. Expertise of the technical project (if applicable according to the national legislation). 
7. Extract from cadastral measurements file (“kadastrinių matavimų byla”) of the land / real estate 

(schemes of places where investments (works) are planned).  
8. Environmental impact assessment (if applicable according to the national legislation). 
9. When object is registered as well as it is located in the cultural heritage site, therefore such 

documents have to be submitted additionally: 
a) official approval of the technical design project by the Department of Cultural Heritage under 

the Ministry of Culture; 
b) a (special) expert examination of heritage protection (“specialioji paveldosaugos ekspertizė”). 

Technical documentation for construction works for Latvian organisations: 

1. Evidence of ownership or lease of land or premises agreements for lease period covering planned 
project duration and according to requirements set in section 3.8.2. “Closure of the project” 
subsection “Durability and ownership of project results” in national language; 

2. Technical documentation which is evidence that if the project is approved, the tender procedure for 
(re)construction works can be started immediately, consisting of:  

a) approved technical project; 

b) environmental impact assessment, if relevant; 

c) permit for building, if relevant; 

d) technical inspection task, if relevant; 

e) cost-estimations for (re)construction works; 

f) other relevant documents in line with national legislation. 

If the project includes (re)construction works, yet according to the national legislation technical 
documentation is not necessary the following shall be provided:  

1. Ownership documents or lease of land or premises agreements for lease period covering planned 
project duration and according to requirements set in section 3.8.2. “Closure of the project”. 

2. Defect acts, if relevant. 
3. Explanatory note. 
4. Cost estimations of the planned (re)construction works in line with national legislation and in 

national language.  

Technical documentation for construction works for Belarusian organisations: 

1. Document confirming the right for land and/or building (certificate on the state registration, state 
act for land; decision of authorized state body as the basis for the emergence or transfer of the 
right for land, other equivalent documents according to the national legislation) according to the 
article 38 of the Law No.133-3 of 22 July 2002 / “Документ, подтверждающий права на 
земельный участок и/или объект недвижимости (свидетельство (удостоверения) о 
государственной регистрации, государственный акт на земельный участок; решение 
уполномоченного государственного органа, являющееся основанием для возникновения или 
перехода права на земельный участок, иные эквивалентные документы в соответствии с 
национальным законодательством) в соответствии со статьей 38 Закона Республики Беларусь 
«О государственной регистрации недвижимого имущества от 22 июля 2002 г. № 133-З» Указа 
Президента Республики Беларусь от 27.12.2007 № 667.” 

2. For execution of current repair works – deficiency act and cost-estimates in accordance with the 
law of the Republic of Belarus of July 5, 2004 and other documents required by the legislation and 
norms in construction / “Для выполнения работ по текущему ремонту – дефектный акт и смета 
в соотвествии с законом Республики Беларусь от 5 июля 2004 г. № 300-З «Об архитектурной, 
градостроительной и строительной деятельности в Республике Беларусь» и другие 
документы в соответствии с действующим законодательством и строительными нормами.” 
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3. Pre-design (pre-investment) documentation (justification of investments, design assignment, in 
cases stipulated by Edict of the President of the Republic of Belarus Nr.26 of 14 January 2014) / 
“предпроектная (предынвестиционная) документация (обоснование инвестиций, задание на 
проектирование, в случаях, установленных Указом Президента Республики Беларусь 14 
января 2014 г. № 26 «О мерах по совершенствованию строительной деятельности»).” 

4. Permissive documentation (decision of Executive Committee authorizing the development of 
construction documentation and the construction or equivalent, with the documents referred to in 
articles 4.1-4.5 of the Decision of the Council of Ministers of the Republic of Belarus Nr.223 of 20 
February 2007) / “Разрешительная документация (решение исполкома о разрешении 
проведения проектно-изыскательских работ и строительства объекта либо эквивалент, с 
документами, указанными в пп. 4.1-4.5 Постановление Совета Министров Республики 
Беларусь от 20 февраля 2007 г. № 223 «О некоторых мерах по совершенствованию 
архитектурной и строительной деятельности».” 

5. Order on appointment of Administrator (Manager) of the project for construction, reconstruction, 
restoration of the object, from the Organisation’s staff members, as well as qualification 
certificate(s) of the Administrator (Manager) proving necessary qualification; or documents proving 
engagement of engineering organization (engineer), as well as its qualification certificates, in cases 
stipulated by article 1.1 of the Edict of the President of the Republic of Belarus Nr.26 of 14 January 
2014/ “В случаях, установленных параграфом 1.1 Указа Президента Республики Беларусь №26 
от 14 января 2014 г. «О мерах по совершенствованию строительной деятельности», приказ о 
назначении руководителя (управляющего) проекта по возведению, реконструкции и 
реставрации объекта строительства из числа работников соответствующей квалификации, а 
также аттестат (аттестаты), подтверждающий(-ие) соответствующую квалификацию 
назначенного руководителя (управляющего) проекта по возведению, реконструкции и 
реставрации объекта строительства; либо документы, подтверждающие привлечение 
инженерной организации (инженера), а также аттестаты о соответствующей квалификации.” 

6. Construction and cost-estimate documentation (architectural project and construction project 
during two-stage project development, or construction project in case of one-stage project 
development, with separated stages, launching complexes, cost-estimates), developed in 
accordance with current legislation, norms in construction, including Technical Codices of Practices 
TKP 45-1.02-295-2014, TKP 45-1.02-104-2008 and others. In the construction documentation, the 
class of complexity shall be clearly indicated. Cost estimate documentation shall be provided in 
currency of the Republic of Belarus effective after 01 July 2016 with account of legal acts regulating 
re-calculation into price levels not earlier than 01 July 2016./ “Проектно-сметная документация 
(архитектурный проект и строительный проект при двухстадийном проектировании, либо 
строительный проект при одностадийном проектировании, с выделенными очередями, 
пусковыми комплексами, сметами), разработанный в соответствии с действующим 
законодательством, нормативно-правовыми актами в строительстве, включая ТКП 45-1.02-
295-2014, ТКП 45-1.02-104-2008 и другие. В разработанной проектной документации должен 
быть указан класс сложности объекта. Cметная документация должна быть представлена в 
денежных единицах Республики Беларусь, действующих с 1 июля 2016 г., с 
учетом нормативных актов по пересчету в уровень цен не ранее 1 июля 2016 г.” 

7. Exploitation-technical passport of the building for objects where all types of renovation, 
reconstruction, restoration, modernization is planned, according to the Order of the Ministry of 
Architecture and Construction of the Republic of Belarus Nr.233 of 19 July 2012/ “Для объектов, 
на который планируются работы по всем видам ремонта, реконструкции, реставрации, 
модернизации – копия эксплуатационно-технического паспорта здания, в соответвии с 
Приказом Министерства архитектуры и строительства №233 от 19.07.2012 «Об утверждении 
формы эксплуатационно-технического паспорта здания (сооружения)».” 

8. Certificates of conformity of organization or individual entrepreneur - the developer of 
construction and cost-estimate documentation, which allow to carry out the relevant architectural 
and urban planning activities / “Аттестаты соответствия организации или индивидуального 
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предпринимателя - разработчика проектно-сметной документации, дающие возможность 
осуществлять соответствующую архитектурную и градостроительную деятельность, в 
соответствии с Постановлением Совета Министров Республики Беларусь 21 марта 2014 г. № 
252 «О некоторых вопросах аттестации юридических лиц и индивидуальных 
предпринимателей, руководителей, специалистов организаций и индивидуальных 
предпринимателей, осуществляющих деятельность в области строительства».” 

9. Declarations on conformity of design documentation to the essential requirements of safety, 
labelling of design documentation with conformity sign - in cases stipulated by the Technical 
Regulations of the Republic of Belarus (ТР 2009/013/ВY) / “Декларации о соответствии 
проектной документации существенным требованиям безопасности, маркировка проектной 
документации знаком соответствия – в случаях, установленных Техническим Регламентом 
Республики Беларусь «Здания и сооружения, строительные материалы и изделия. 
Безопасность» (ТР 2009/013/ВY).” 

10. Permission of Ministry of Culture of the Republic of Belarus to perform works related to the 
historical and cultural values, in cases stipulated by Law of 9 January 2006 № 98-З / “Разрешение 
Министерства культуры Республики Беларусь на выполнение работ, которые имеют 
отношение к историко-культурным материальным ценностям, в случаях, установленных 
Законом Рэспублики Беларусь от 9 января 2006 г. № 98-З «Об охране историко-культурного 
наследия Республики Беларусь».” 

11. Conclusion of state ecological examination, environmental impact assessment report in the cases 
specified in the Law of the Republic of Belarus №54-З of 09 November 2009 / “Заключение 
государственной экологической экспертизы, отчете об оценке воздействия на окружающую 
среду в случаях, указанных в Законе Республики Беларусь «О государственной экологической 
экспертизе» №54-З от 9 ноября 2009 г.” 

12. The positive conclusion of state examination on construction documentation, in cases stipulated by 
the Decision of the Council of Ministers of the Republic of Belarus of 08 October 2008 № 1476 / 
“Положительное заключение государственной вневедомственной экспертизы по проектной 
документации, в случаях, установленных Постановлением Совета Министров Республики 
Беларусь от 8 октября 2008 г. № 1476 «Об утверждении Положения о порядке проведения 
государственной экспертизы градостроительных проектов, архитектурных, строительных 
проектов, выделяемых в них очередей строительства, пусковых комплексов и смет (сметной 
документации) и Положения о порядке разработки, согласования и утверждения 
градостроительных проектов, проектной документации».” 

13. The Contracting Authority’s order approving the construction documentation / “Приказ 
(распоряжение) заказчика об утверждении проектной документации.” 
 

If any of the above mentioned documents related to the construction in Lithuania, Latvia, Belarus are not 
required according to the national legislation and construction norms, an original of Explanatory letter from 
the Developer of the construction documentation shall be provided justifying the reason, with reference to 
the article/paragraph of the legal act and/or construction norms. If the construction project does not have 
to be developed, the Explanatory letter shall be provided by the respective beneficiary organisation. 

In case of approval of the applications, the Lead Beneficiary will be requested to submit the documents 
specified in section 3.1.2 of these Guidelines before signature of the grant contract. 
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2.3.5 Registration of Applications 

The JTS will register the submitted applications as soon as received. Notification on receipt will be given on 
reception, if application is submitted in person. All Lead Beneficiaries will be informed by mail/post on 
reception of their applications within 5 working days after the end of the Call for Proposals. 

Applications received after deadline will not be registered and thus will not undergo administrative and 
eligibility check. These applications will be sent back to the Lead Beneficiary (Applicant). 

 

2.4 Evaluation and Selection of Applications 

2.4.1 Administrative and Eligibility Check, Quality Assessment 

The evaluation of applications is the process whereby the applications for projects which are eligible for 
financing and are contributing most to the Programme objectives are identified and proposed for funding. 
The evaluation process is carried out in several steps: 

 Administrative compliance (on the basis of administrative criteria to verify that the application 
fulfils the minimum technical requirements of the Programme) and technical eligibility check (on 
the basis of eligibility criteria to verify that the application fulfils the eligibility requirements of the 
Programme); 

 Quality assessment (on the basis of quality assessment criteria) to provide the JMC members with 
sufficient information on the quality of each application). 

No single project may be financed by more than one EU funding (grant). The project cannot receive EU 
funding (grant) for the already financed activities. Financing of the same interventions under the 
Programme and under the national programmes shall be avoided. 

For this purpose, a declaration shall be signed by all the beneficiaries in the Grant Application Form and 
Partnership Statements stating that the proposed project has not been financed (neither in full, nor in part) 
from other international, national, regional or EU financial instruments or programmes.  

Administrative and Eligibility Check 

The JTS shall check administrative compliance of applications on the basis of administrative criteria 
described below. 

 

Table 14. Administrative criteria 

Administrative criterion Yes No 

1. The Application in full has been received16 at the JTS by the set deadline.   

2. The paper version and e-version of Grant Application Form are identical; the e-
version of Detailed Budget (Annex I) and, where applicable, the Detailed 
Description and Justification of Equipment and Works (Annex II) are submitted. 

  

                                                           
 

16 The Grant Application Form and the supporting documents shall be received no later than the deadline indicated in 
section 2.3.3 of these Guidelines as evidenced by the date of delivery in case of registered mail, private courier 
service delivery or by the date of receipt in case of hand-delivery.  
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3. The technical documentation, where applicable, is full and corresponds to the 
national legislation.  

  

4. The paper version of the Grant Application Form and the Detailed Budget 
(Annex I) are provided in one original, all the obligatory Annexes and 
supporting documents have been provided in original or copy certified as true.  

  

5. The Grant Application Form, the Detailed Budget (Annex I) and the Detailed 
Description and Justification of Equipment and Works (Annex II), if applicable, 
are complete, typed, duly filled-in, in a due form and are in English.  

  

6. The Declaration by the Applicant and Detailed Budget (Annex I) have been 
filled in and have been legibly signed by the Head or an authorised 
representative of the Lead Beneficiary (Applicant), dated.  

  

7. Each Beneficiary (partner) has printed preferably in letterhead, completed, 
legibly signed by the Beneficiary’s Head or authorised representative the 
Partnership Statement on a provided template and all the Partnership 
Statements are included. 

  

During eligibility verification the eligibility of beneficiaries and planned project activities will be verified 
according to the eligibility criteria set out below. The eligibility verification will be carried out on the basis 
of the documents indicated in the section 2.3.3 and 2.3.4 of these Guidelines, which will be provided by the 
Lead Beneficiary.  

 

Table 15. Eligibility criteria  

Eligibility criterion Yes No 

1. The Lead Beneficiary (Applicant) complies with the eligibility requirements.    

2. All the beneficiaries (partners) comply with the eligibility requirements.   

3. All the beneficiaries are free from being in the situations, indicated in section 2.2.1 
point iv) of these Guidelines. 

  

4. In the Grant Application Form there is at least one entity from the Programme area 
in Latvia or Lithuania and at least one entity from the Programme area in Belarus. 

  

5. The duration of the project is no longer than the maximum allowed duration.   

6. The requested EU funding (grant) is not less than the set minimum size for EU 
funding (grant) and does not exceed the set maximum size for EU funding (grant). 

  

7. The requested EU funding (grant) is 90 % of the total eligible cost of the project. 
The total co-financing by the Lead Beneficiary (Applicant) and/or by the 
beneficiaries (partners) is 10 % of the total eligible costs of the project. 

  

8. The proposed activities are located in the Programme area.17   

During the administrative compliance and technical eligibility check the JTS may request submission of 
missing documents in written from the Lead Beneficiary. Missing documents are requested in the situations 
where the answer of the assessors to any of the criteria listed above is not clear or where there is a doubt.  

In case of submission of missing documents, a letter will be sent to the Lead Beneficiary with a request to 
provide necessary documents. The Lead Beneficiary has to provide the requested information within the 
5 working days from sending a letter by fax/email. Such a request can be sent only once during this 

                                                           
 

17 Please, refer to provisions of the sections 2.2.1, 2.2.2 c) of these Guidelines. 



 

ENI CBC Programme Latvia-Lithuania-Belarus 2014-2020  

 

 
 
Guidelines for Applicants and Beneficiaries, version 1.0                                                           Page 38 of 78 

assessment stage. Failure to provide the requested missing documents within the deadline may result in 
rejection of the application.  

No request for submission of missing documents shall be made in case if the following documents are not 
provided within the application: 

­ the original Grant Application Form, 
­ signed Declaration by the Applicant in the Grant Application Form, 
­ Partnership Statement(s) (originals or at least as copies), 
­ original Detailed Budget (Annex I). 

In this case the application shall be rejected.  

Any clear answer “No” to any of the criteria listed above will result in rejection of the application on that 
sole basis; in this case the application will not be evaluated further. Incomplete applications will be 
rejected. Such applications shall be considered as non-admissible, shall not undergo further assessment 
and be rejected.  

The outcomes of administrative compliance and eligibility check shall be approved by the MA and 
communicated to the Lead Beneficiaries without delay. 

Following the administrative compliance and technical eligibility verification, the JTS will send letters to the 
Lead Beneficiaries which applications were examined, indicating whether their application passed the 
administrative compliance and technical eligibility check and has been recommended for further 
evaluation. 

 

 

Quality Assessment of the Applications  

Quality of the applications will be evaluated by assessors of the JTS/external assessors for those 
applications that have passed the administrative compliance and technical eligibility check. The evaluation 
of the quality of the applications, including the proposed budget and the capacity of the Lead Beneficiaries 
(Applicants) and beneficiaries (partners), will be carried out in accordance with the quality assessment 
criteria. The assessors shall evaluate the quality of the applications by filling in the Quality Evaluation Grid 
according to the quality assessment criteria.  

Following the quality assessment, the assessment report shall be issued for the decision by the Task Force 
which is in charge of evaluation of submitted applications based on the assessment results. The Task Force 
consists of the NAs of all three participating countries. It enables the JMC to select applications which can 
be confident will comply with the Programme objectives and will achieve the expected results and 
guarantee the visibility of the European Union financing. 

The quality assessment is intended to evaluate the strategic relevance of the project and its operational 
capacity by evaluating: 

 To what extent the project will help the Programme achieve its objectives? 

 What is the added value of cross-border cooperation? 

 To what extent the project outcomes will be beneficial to its target groups and wider public? 

 What is the sustainability and expected impact of the project for the border regions? 

 Quality of project design, readiness for implementation and cost effectiveness;  

 Will project partnership succeed in delivering of the proposed outcomes? 

 What is the value for money within the project? 

 Lead Beneficiary’s (Applicant’s) and beneficiaries’ (partner(s)’) financial and operational capacity to 
ensure that they: 

 have stable and sufficient sources of financing to implement the project;  

 have the management capacity, professional competencies and qualifications required to 
successfully implement the proposed activities. 
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Scoring: 

The quality assessment criteria are divided into sections and subsections. The quality assessment criteria 
are divided into strategic and operational. If strategic quality assessment criteria are not passed, the 
application is not recommended for approval. Each section has the maximum score which consists of the 
sum of scores received in subsections. Each subsection will be given a score between 5 and 1 in accordance 
with the following guidelines: 5 - very good, 4 – good, 3 – sufficient, 2 – weak, 1 – insufficient.  

 

Table 16. Explanation of the Scores 

5  

Very good  

The application fulfils the given criteria to an excellent and the provided 
information is sufficient, clear and coherent for assessing the criteria 

4  

Good  

The application fulfils the given criteria well, however the provided 
information includes minor shortcomings (e.g. the timeline provides little 
space for unexpected delays, details are missing in the given information in 
minor parts of the application) 

3  

Sufficient 

The application fulfils the given criteria to a sufficient level, however some 
aspects of the given criteria have not been fully met or not explained in full 
clarity or detail (e.g. the partnership lacks certain expertise to address the 
identified challenge; the implementation steps are not fully clear based on 
the description in the work plan) 

2  

Weak  

The application has serious shortcomings fulfilling the given criteria and/or 
the provided information is of low quality (e.g. the cross-border relevance of 
the project is not clearly justified; the main outputs are not clearly 
described; the target groups of main outputs are not described) 

1  

Insufficient  

The application does not fulfil the given criteria or information required is 
missing (e.g. the application addresses issues that are not relevant to the 
Programme priorities, the information in the application is not complete or 
is unclear) 

 

The quality assessment criteria are divided into strategic and operational ones. 

The strategic quality assessment criteria are set under Section 1 “Relevance” and Section 2 “Financial and 
Operational Capacity”: 

 Note on Section 1 “Relevance”: if the total score is less than 20 for this section, the application will be 
rejected on this sole basis. Note on Section 2 “Financial and Operational Capacity”: if the total score is 
less than 12 for this section, the application will be rejected on this sole basis.  

 The minimum score the application has to receive to be recommended for approval is 65. 

If project applications receive equal total score, then the higher ranking is given to project application 
which received higher scoring in section “Relevance”. If the total scoring and score in section “Relevance” is 
equal, than the higher ranking is given to project application which received higher scoring in section 
“Financial and Operational Capacity”.  
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Table 17. Quality assessment criteria 

No. 
Quality Assessment 

Criterion 
Description 

Maximum 
Score 

Grant 
Application 
Form and 

Annexes, in 
particular: 

Strategic Quality Assessment Criteria 

1 Relevance 25  

 

1.1. 

 

The project is relevant 
to the Programme 
objectives and will 
contribute to the 
achievement of the 
selected Programme 
Thematic Objective’s 
and Priority’s outputs 
and results. 

 

The targeted problem, needs and objectives of the 
project are relevant to the selected Programme 
Thematic Objective (TO) and Priority and will 
contribute to their achievement. 

Project tackles common territorial challenges and 
opportunities of the Programme area - there is a real 
demand for the project.  

The proposed project and activities do not fall under 
the category of non-supported projects and activities. 
The proposed project is free from profit or income 
generating activities. 

5 

1.2; 1.4; 2.1; 
2.2.; 4; 

Annex II, FS 

 

 

 

 

 

1.2. 

 

The need for cross-
border cooperation is 
clearly demonstrated. 

 

The project objectives and results cannot (or only to 
some extent) be achieved without cross-border 
cooperation. 

Cross-border cooperation contributes to the solution 
of the joint problem. 

The proposed approach and the partnership 
demonstrate the need for cross-border cooperation. 

The project and its outcomes such as procured 
supplies, services and works have the cross-border 
nature and there will be results and, if applicable, 
outputs on the both sides of the border. 

5 

1.2; 1.4; 1.5; 
1.7; 5 

 

 

 

1.3. 
The problem and 
target groups are 
clearly defined. 

The problem is clearly defined and is relevant for the 
Programme area and target groups. 

The target groups are clearly defined and strategically 
chosen (in particular, specific target groups for 
selected TO and Priority are involved, e.g. vulnerable 
groups, youth and pre-retirement persons), their 
needs have been clearly specified and addressed 
properly. The project is likely to have a tangible impact 
on its target groups.  

5 

1.1; 1.2; 1.4; 
5 

 

 

 

 

1.4. 

Project clearly shows 
the added value and 
will contribute to 
regional development 
and cross-cutting 
issues. 

The planned project activities do not duplicate the 
already existing activity(-ies) nor they are regular 
activities of the beneficiary(-ies) (demonstration of 
added value/ innovation).  

Project’s activities demonstrate positive sustainable 
regional development impact on both sides of the 
border, including economic, social impact and impact 
on environment (will provide the social - economic 
benefit for the border regions and will contribute to 
increasing their overall quality of life (e.g. by 
strengthening competitiveness, creating stronger 
opportunities for employment, raising qualifications 

5 

 

1.2; 1.3; 1.5; 
2.3.; 2,4; 5; 
Declaration; 
Annex II/FS 
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according to market needs, stronger involvement of 
local communities, social inclusion, combating 
poverty, increase in public safety, etc.). 

The project has a neutral or positive contribution to 
the cross-cutting issues such as environmental 
sustainability (proposes effective use of resources, 
environmentally friendly solutions, etc.), equal 
opportunities and non-discrimination and gender 
equality. 

The proposed project activities are/ were not financed 
from other international, national, regional, or 
European Union’s financial instruments or 
programmes (there is no double-financing). 

 

 

 

 

 

 

 

 

1.5. 

 

The project will 
produce sustainable 
results. 

The project will produce outputs and/or results, which 
are tangible and sustainable and will be used beyond 
the project implementation phase. 

There is clear division between the project 
beneficiaries regarding ownership of outputs/results 
and a concrete plan to ensure financial and 
institutional sustainability of project results, including 
responsible bodies, financing, policies, procedures and 
duration. 

The stakeholders and target groups are sufficiently 
involved in the development of the main outputs in 
order to ensure their durability. 

Provisions for further use of the project outcomes 
(outputs and results) are defined and specified. 

The target groups (users) for produced outcomes are 
clearly defined. The produced outputs shall be 
available for the public for free and publicly accessible, 
unless special provisions apply and are described and 
justified.  

5 

 

 

1.2; 1.4; 4; 
5; 6, Annex 

II, FS 

2 Financial and operational capacity 20  

 

 

 

2.1. 

The Lead Beneficiary 
and beneficiaries have 
sufficient project 
management 
experience and 
management capacity. 

 

The Applicant (Lead Beneficiary) and partners 
(beneficiaries) have sufficient experience in project 
management for EU funded or other national 
instruments or international programmes’ projects.  

The Applicant (Lead Beneficiary) and partners 
(beneficiaries) have sufficient management capacity 
(including qualified management staff, technical staff 
and ability to handle the budget for the project) to 
implement the project, including its elements such as 
reporting, communication, procurement and, if 
applicable, construction works.  

5 

9.1; 9.2; 9.4 

 

 

2.2. 

Proposed partnership 
is relevant for solving 
concrete problem, 
necessary for project, 
strategically important 
and is fulfilling the 
cooperation criteria. 

 

The Applicant (Lead Beneficiary) and partners 
(beneficiaries) have sufficient sectoral/technical 
expertise and experience in the field (notably 
knowledge of the issues to be addressed). 

Partnership involves the appropriate partners 
(beneficiaries) with the capacity to achieve the project 
objectives and to deliver and make use of the project 
results. 

Partnership is manageable and of an appropriate size. 

5*2 

1.2; 1.4; 1.6; 
1.7; 1.8, 3; 
4; 5; 6; 9.3 

Annex I 
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Partnership is well balanced, meaning that the 
different partners (beneficiaries) contribute and 
benefit to a similar extent without the dominance of 
one country or one partner. 

The relevant administrative levels, e.g. local, regional 
or national institutions or organizations are involved. 

The partnership is relevant for ensuring sustainability 
of results (ownership). 

The way how beneficiaries actively cooperate in 
fulfilling at least 3 of cross-border cooperation criteria 
is clearly described (joint development, joint 
implementation as obligatory criteria and in addition 
joint staffing and/ or joint financing criteria are 
fulfilled). 

 

 

 

2.3. 
The Lead Beneficiary 
and beneficiaries have 
stable and sufficient 
sources to finance 
their contribution to 
the project and its 
finalization.  

The Applicant (Lead Beneficiary) and partners 
(beneficiaries) have stable and sufficient sources to 
finance their contribution to the project (provide co-
financing). 

The Applicant (Lead Beneficiary) and partners 
(beneficiaries) will be able to finance activities of the 
project until reception of the interim payments and 
payments of the balance from the Managing Authority 
and will have sufficient financial resources to pay 
outstanding contracts and commitments.  

The co-financing statement matches the sum 
indicated in the Grant Application Form budget. 

5 

9.6; 9.7; 
Table 2; 

balances/ 
reports 

Operational Quality Assessment Criteria 

3 Methodology  20  

 

 

 

 

3.1. The project 
methodology and 
approach is relevant 
for achievement of 
results. 

The activities proposed are appropriate and consistent 
with the problem, objectives and expected results, as 
well as proposed implementation methods are 
adequate.  

The selected methodology and approach is 
appropriate for achievement of planned results and 
justified. The results can be achieved through the 
proposed activities and outputs.  

Necessary provisions for quality are planned 
(procedures and criteria to ensure quality of 
implementation and results). 

There is a clear link between the investments 
(equipment/software and works) and soft cooperation 
activities. 

5 

1.2.; 1.5; 
1.8; 4,5; 7; 
8; 9, Annex 

II, FS 

 

 

3.2. The activity plan and 
the time-schedule are 
realistic, logical and 
feasible.  

 

Project activities are consistent and concrete, clearly 
described and properly justified in the application. 

The time-schedule is realistic, logical and feasible. 

The provided documents and information give 
assurance that the project is ready for implementation 
and will be implemented in compliance with the 
national legislation of the concerned countries and 
Programme rules.  

Necessary provisions for risk management (e.g. 
possible delays in procurement procedures, 

5 

4; 5; 7; 8; 9; 
Annex II 
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construction works) are in place.  

 

 

3.3. 

 

The project contains 
objectively verifiable 
and measurable 
indicators for 
achievement.  

The qualitative and quantitative indicators for specific 
objectives, outputs and results are set.  

Results and outputs are in accordance with the need 
of the selected target group, are specific, are realistic 
(it is possible to achieve them with the given resources 
– i.e. time, partners, budget – and they are realistic 
based on the quantifications provided). 

5 

2.1; 4; 5 

 

 

 

3.4 The beneficiaries’ 
involvement in the 
project is balanced.  

  

All partners (Lead Beneficiary and beneficiaries) 
contribute to the content of the project (none of the 
partners has a managing task only). – i.e. all partners 
implement the activities, own outputs and results and 
sustain them after the project. 

Clear and logical division of tasks between the 
beneficiaries is proposed in line with their role in the 
project. All beneficiaries play a defined role in the 
partnership and get a real benefit from it.  

Different beneficiaries have a role in leading specific 
activities (the tasks are shared among different 
partners/countries). 

5 

1.7; 5; 9.1; 
Annex II 

4 Budget and cost-effectiveness 20  

 

4.1. 
 

Project demonstrates 
value for money.  

The ratio between the estimated costs and the 
expected outputs and results is appropriate and 
reasonable.  

The budget is clear and realistic. 

5*2 

4; 5; Annex 
I, Annex II, 

FS 

 

 

 

 

4.2. 

The proposed 
expenses are necessary 
for the implementation 
of the project and 
costs are realistic, 
clearly defined and 
efficient.  

 

The costs are realistic and correspond to average 
market rates/or rates in the public/private sector of 
the participating countries. Deviations, if any, are 
justified. 

Proposed investments in supplies, services and works 
are justified and coherent with the rationale of the 
project.  

Involvement of external experts is justified, costs of 
external expertise are reasonable. Costs of human 
resources are based on the actual salaries levels in the 
countries and institutions involved. 

Activities outside the Programme area, if planned, are 
clearly for the benefit to the Programme area. 

Total beneficiaries’ budgets reflect real beneficiaries’ 
involvement (is balanced and realistic). 

5*2 

4; 5; Annex 
I, Annex II, 

FS 

 

5 

 

Management, coordination and communication 

 

10 

 

 

5.1. 

 

The proposed 
management structure 
and procedures are 
relevant for sound 
implementation of the 
project and financial 
management.  

 

The proposed management, implementation, 
monitoring/evaluation structures and procedures are 
clearly defined and correspond to the project set-up 
(size and complexity). Clear and fair division of 
management and coordination tasks between Lead 
Beneficiary (Applicant) and beneficiaries (partners) has 
been set.  

Management procedures (such as reporting and 
evaluation procedures in the area of finance, project 

5 

5.1; 9 
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content, communication, progress) are clear, 
transparent, efficient and effective. They correspond 
to the needs and allow partners’ involvement in 
decision-making. 

Project management includes regular contact 
between beneficiaries and ensures transfer of 
expertise across the partnership (internal 
communication within the partnership). 

 

 

5.2. 

Project strategy for 
dissemination and 
communication is 
appropriate to reach 
communication 
objectives.  

The strategy for dissemination and communication 
corresponds to the objective of the project and is 
sufficient to acknowledge the EU support to the 
project. The selected approach/tactics is appropriate 
to reach communication objectives. 

It is designed to effectively reach the target groups, 
stakeholders/ wider public and capitalise the results of 
the project on both sides of the border. 

5 

5; 6 

Maximum total score 95  

 

2.4.2 Strategic Regional Relevance Evaluation and Selection of Applications  

Following the assessment carried by the assessors, the Assessment Report listing the applications ranked 
according to their score will be established. The Task Force, taking into account the information laid out in 
the Assessment Report, shall perform the strategic regional relevance assessment and shall recommend 
projects for funding. In order to enact the principles of transparency, equal treatment, non-discrimination, 
objectivity and fair competition, the Task Force and the JMC shall comply with the following requirements: 

 the projects shall be selected and awarded on the basis of pre-announced selection and award 

criteria which are defined in the evaluation grid; 

 the grants shall be subject to ex ante and ex post publicity rules; 

 the Lead Beneficiaries shall be informed in writing about the evaluation results; 

 the same rules and conditions shall be applied to all beneficiaries. 

During the selection, the Task Force additionally takes into account the following: 

a) the Lead Beneficiary may not be awarded more than one grant per one Thematic Objective under 
this Call for Proposals; 

b) the total scores of the application in sections 1 “Relevance” and/or 2 “Financial and Operational 
Capacity” shall not be lower than the indicated above thresholds. 

Based on the results in the Assessment Report, the Task Force shall perform the strategic regional 
relevance assessment only towards the projects, which received at least 65 scores in the quality 
assessment by assessors and passed the above thresholds for sections 1 and 2. 

During this assessment, the Task Force might give additionally maximum 5 scores. Regional relevance 
assessment shall be performed according to the criteria indicated in the table below. 

During Task Force meeting the ranking list, incorporating both quality assessment by assessors and 
strategic regional relevance assessment by Task Force is prepared.  

The strategic regional relevance assessment shall be performed by answering each question (criterion) 
from 1 to 5. Answer “YES” to any question (criterion) means 1 (one), while answer “NO” means 0 (zero) 
points. 
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Table 18. Strategic Regional Relevance Evaluation 

 STRATEGIC REGIONAL RELEVANCE CRITERION 

(maximum score - 5; performed by Task Force) 
YES/NO 

Comments and 
justification 

 

 

Project demonstrates 
the contribution to 
regional and national 
priorities and relevance 
for regional 
partnership. 

1. Project is relevant to particular needs and 
constraints of the target regions. 

2. Project is in line with regional development 
objectives and priorities. Project is 
compliant with relevant local/ regional/ 
national or transnational development 
strategies/ development plans and will be 
sustainable on a policy level. 

3. Project shows clear impact on development 
of the border regions and wider Programme 
area. 

4. The project builds on existing practices/ 
results and clearly shows the added value 
and demonstrates novelty.  

5. Project contributes to the achievement of 
the objectives and targets of the European 
Union Strategy for the Baltic Sea Region. 

 

 

 

2.4.3 Decision Making on Applications 

The JMC takes the grant award decision for those applications, which have the highest total score and fall 
within the available financial envelope. The minimum score the application has to receive to be financed 
from the Programme is 70. 

The JMC may set the conditions and corrections to be fulfilled within a deadline of 2 months for the 
selected applications. During clarification process the JTS will check the fulfilment of the conditions and 
clarifications and will carry checks to ensure the correctness of the budget of the project (e.g. correction of 
all arithmetical errors, inaccuracies, reduction of all unrealistic costs and removal of all ineligible costs). The 
checks may give rise to requests for clarification and may lead the MA to impose modifications or 
reductions to address such mistakes, inaccuracies or unrealistic costs. The amount of the grant and the 
percentage of co-financing as a result of these corrections may not be increased.  

Failure to submit to the JTS acceptably fulfilled conditions requested by the JMC until the set deadline may 
result in cancellation of the grant award decision. 

The MA will consult the list of projects recommended for funding with the European Commission to avoid 
double funding and promote synergies with the existing projects, where possible. Following this 
consultation, the JMC may decide to reject initially recommended proposals.  

The JMC might either approve or reject an application indicating the reasons for selection or rejection, or 
approve the application conditionally, indicating a list of conditions to be made. However, conditions 
should cover technical aspects only and not change the content or objectives, main outputs or activities of 
the proposed project. Following selection of projects, the JTS shall immediately inform the Lead 
Beneficiaries about the results concerning their proposals and prepare the grant contracts. 

Also, the JMC can create a reserve list of the applications. In case if any of the selected for funding projects 
does not implement the requested conditions by the JMC decision within the indicated deadline, or does 
not sign the contracts, or does not return the contracts in due time, the Lead Beneficiary cannot be 
awarded the grant. If the project fails to receive approval by the Belarusian Government within the set 



 

ENI CBC Programme Latvia-Lithuania-Belarus 2014-2020  

 

 
 
Guidelines for Applicants and Beneficiaries, version 1.0                                                           Page 46 of 78 

period of time, the MA reserves its right not to sign the grant contract with the Lead Beneficiary of the 
project. In such cases the application with the highest score from the reserve list, falling within the 
available financial allocation for the respective Call for Proposals may be offered a grant contract. 

The MA will sign the grant contracts with the Lead Beneficiaries of the selected applications.  

If at any stage of evaluation, implementation of conditions and corrections requested by the JMC, it is 
identified that the selected application includes activities falling under the State Aid rules, the respective 
activities either will be requested to be removed, or the award decision will be cancelled by the JMC. 

 

2.5 Notification on the JMC Decision  
 

2.5.1 Content of the Decision 

Following selection of projects, the JTS shall inform the respective Lead Beneficiary within 5 working days 
about the results concerning its application.  

 

2.5.2 Appeals 

Within 30 calendar days after communication of the JMC decision, together with the reasons for rejecting 
the application, the Lead Beneficiaries may submit a complaint to the JTS, giving clear arguments why the 
rejection of the application is not acceptable. Complaints shall be assessed by the MA with support of the 
JTS. Subsequently, the decision regarding approval or rejection of complaints shall be proposed to the JMC, 
which, in turn, shall take the final decision. 

 

2.6 Cancellation of the Call for Proposals 

The JMC may decide to cancel the Call for Proposals procedure at any stage but particularly in the light of 
the assessment report, if: 

 the Call for Proposals has been unsuccessful, i.e. no worthwhile proposals have been received 
or there were no replies; 

 the economic or technical data of the Programme have been fundamentally altered; 

 exceptional circumstances or force majeure render the normal implementation of the planned 
actions impossible; 

 there have been irregularities in the procedure, in particular where these have prevented equal 
treatment. 

If a Call for Proposals is cancelled, all Lead Beneficiaries will be notified by publishing a cancellation notice 
on the Programme website http://www.eni-cbc.eu/llb/en. The Beneficiaries will not be entitled to any 
compensation. 

  

http://www.eni-cbc.eu/llb/en
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3. IMPLEMENTATION OF PROJECTS 

3.1 Signing the Grant Contract 

3.1.1 Responsibilities and Parties to the Grant Contract18  

The MA acting as the Contracting Authority will sign the grant contract with the Lead Beneficiary. With the 
signature of the grant contract the contractual relations and responsibilities between the Contracting 
Authority and the Lead Beneficiary emerge. The Lead Beneficiary becomes solely responsible and 
financially liable towards the Contracting Authority for efficient implementation of the project in 
compliance with the provisions of the grant contract, Guidelines for Grant Applicants and Project 
Description (on a basis of the Grant Application Form). It is only the Lead Beneficiary who may request and 
receive payments in line with the provisions of the grant contract; at the same time, if any ineligible costs 
are discovered, the Contracting Authority deducts them from payments to the Lead Beneficiary or initiates 
recovery procedure. It is responsible for preparation and submission of reports under the grant contract to 
the Contracting Authority. The practical monitoring of the implementation of the project is carried out by 
the Contracting Authority via the JTS. 

The beneficiaries participating in implementation of the project are not parties to the grant contract and 
are not accountable to the Contracting Authority. However, the beneficiaries should actively assist the Lead 
Beneficiary in efficient implementation of the project. Relations between beneficiaries and the Lead 
Beneficiary, their specific obligations as well as the financial responsibilities and liabilities are regulated by 
the Partnership Agreement signed between the Lead Beneficiary and all beneficiaries of the project. The 
Lead Beneficiary shall ensure that beneficiaries comply with the relevant provisions of the grant contract as 
based in the provisions of the Partnership Agreement. The costs of beneficiaries incurred for 
implementation of the project are eligible in the same way as the costs incurred by the Lead Beneficiary.  

 

3.1.2 Conditions for Signing the Grant Contract 

The actual award and signature of grant contracts following this Call for Proposals is conditional to the 
signature of the Financing Agreement between the European Commission and the Republic of Belarus for 
the implementation of the Programme not later than 31 December 2016 and entry into force of this 
Financing Agreement not later than 31 December 2017. The grant contracts with the Lead Beneficiaries 
whose applications are selected for funding will be signed only after the Financing Agreement enters into 
force. If the Financing Agreement is not signed before 31 December 2016 or if the Financing Agreement 
does not enter into force before 31 December 2017 all the award decisions will be cancelled. 

The following procedures have to be carried out before the signature of the grant contract: 

a) The Lead Beneficiary submits to the JTS acceptably fulfilled conditions requested by the JMC in its 
award letter, if applicable, within the deadline of 2 months. Only after these conditions are fulfilled 
the grant contract can be prepared. Failure to submit to the JTS acceptably fulfilled conditions 
requested by the JMC until the set deadline may result in cancellation of the grant award decision. 

b) During preparation of the grant contract the JTS will carry checks to ensure the correctness of the 
budget of the project (e.g. correction of all arithmetical errors, inaccuracies, reduction of all 
unrealistic costs and removal of all ineligible costs). The checks may give rise to the requests for 

                                                           
 

18 Contractual responsibilities of the Lead Beneficiary and beneficiaries are provided in the Articles 1-19, 
21-23 of the grant contract. 
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clarification and may lead the MA to impose modifications or reductions to address such mistakes, 
inaccuracies or unrealistic costs. The amount of the EU funding and the percentage of co-financing 
as a result of these corrections may not be increased. 

c) The Lead Beneficiary submits to the JTS the signed Partnership Agreement with its beneficiaries.  

d) The Lead Beneficiary provides the original of the financial identification form with the details of its 
banking account to which payments of the grant funding will be made by the MA. 

e) The Lead Beneficiary provides Communication Plan for the project, approved by the JTS. 

f) The Lead Beneficiary submits the Procurement Plan for the project, approved by the JTS. 

g) Within 4 months after the date of the project approval by the JMC the Lead Beneficiary provides a 

documental proof that the project is approved19 by the Belarusian Government in compliance with 
the legislation of Belarus.  

After finalization of the above indicated procedures the Lead Beneficiary will be offered a grant contract 
based on the Programme standard grant contract available at the Programme website. By signing the Grant 
Application Form the Lead Beneficiary declares accepting, in case where it is awarded a grant, the 
contractual conditions as laid down in the standard grant contract. The MA via JTS sends the signed grant 
contract to the Lead Beneficiary indicating the deadline when the countersigned contract shall be returned 
to the MA. 

 

3.1.3 National Procedures in Belarus 

National Procedures in Belarus 

Belarusian beneficiaries are obliged to observe a number of national procedures and requirements. In 
order to receive Programme funding and implement activities of the project the Belarusian beneficiaries 
have to pass the national procedure of approval and registration of international technical assistance 
(hereinafter – ITA) projects in Belarus. These procedures are necessary for all types of grants, regardless of 
numbers of events and amounts of financial resources. The relevant legislation can be downloaded here: 
http://cu4eu.by/politics/legislation/. 

 

 

 

 

 

 

Legal Framework for ITA Procedures: 

1. Decree of the President of the Republic of Belarus No. 460 dated October 22, 2003 “On 
International Technical Assistance provided to the Republic of Belarus”; 

2. Resolution of the Council of Ministers of the Republic of Belarus No.1522 dated November 21, 2003 
“On Certain Measures Aimed at Implementing the Decree of the President of Belarus No. 460 dated 
October 22, 2003”; 

3. Resolution of the Council of Ministers of the Republic of Belarus No. 590 dated July 13, 2015 “On 
Amendments and Additions to Some Decisions of the Council of Ministers of the Republic of 
Belarus”; 

                                                           
 

19 For the detailed description please refer to the section 3.1.3 of these Guidelines. 

Note: 

 Implementation of international technical assistance projects without their prior registration at 
the Ministry of Economy is prohibited! 

 Fulfilment of the state approval procedure provides an opportunity to use the mechanism of tax 
and customs exemption. 

 

http://cu4eu.by/politics/legislation/
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4. Framework Agreement between the Commission of the European Communities and the 
Government of the Republic of Belarus dated December 18, 2008; 

5. Order of the Ministry of Economy of the Republic of Belarus No. 85 dated July 6, 2010 “On Approval 
of the Instructions for the International Technical Assistance Projects (Programmes) Registration 
Procedure in the Republic of Belarus and Registration Stamp Form”; 

6. Regulation of the Ministry of Economy of the Republic of Belarus No. 82 dated May 4, 2010 “On the 
Form of the List of Goods (Property, Including Monetary Means), Works and Services, Provided for 
Implementing the International Technical Assistance Projects (Programmes)”; 

7. Resolution of the Council of Ministers of the Republic of Belarus No. 1513 dated November 26, 
2004 “On Approval of the Regulations for the Assessment of International Technical Assistance 
Projects (Programmes) and Their Effectiveness”; 

8. Resolution of the Council of Ministers of the Republic of Belarus No. 193 dated February 14, 2009 
“On the Rules of Procedures of the Council of Ministers of the Republic of Belarus”; 

9. Resolution of the Council of Ministers of the Republic of Belarus No. 1027 dated September 15, 
2005 “On Some Measures to Implement the Presidential Decree of 17 August 2005 No. 382”. 

 

List of documents to be submitted by ITA beneficiaries to the Ministry of Economy of the Republic of 
Belarus for project approval: 

1. Cover letter by ITA beneficiary; 

2. Application for project registration of the international technical assistance project (programme) 
in accordance with a form provided by the Ministry of Economy; 

3. Original document or a duly certified copy of the project in 2 copies; 

4. Translation of the original project document into Belarusian or Russian in 2 copies; 

5. Passport of the project in a form provided by the Ministry of Economy in 2 copies. 

More detailed information, the forms and requirements can be found at the website of the Ministry of 
Economy: http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_1 . 

Within one month from the date of receipt of the above-mentioned documents the Ministry of Economy 
shall ensure coordination of the project approval procedure with Ministry of Foreign Affairs, State Security 
Committee, Ministry of Finance, Ministry of Taxes and Duties and other state bodies within their 
competence and submit to the Commission on International Technical Cooperation under the Council of 
Ministers of the Republic of Belarus (hereinafter – Commission) for review and (or) approval. 

In case of any comments and suggestions concerning the project, it shall be sent back in the original by the 
Ministry of Economy to ITA beneficiary within five days from the date of receipt of the last review. 

The Commission decision on project approval or recommendation for approval by the Council of Ministers 
shall be taken at the regular meeting with a record in the minutes of the meeting. 

Please note that the overall procedure of project approval and registration may take up to several months. 

 

Information on Registration of ITA Projects 

In accordance with i. 18 of Chapter 4 of the Regulations on procedures of preparation, consideration and 
registration of ITA projects (programs) and the lists of goods (property including monetary funds), works 
and services provided for the implementation of these projects (programs), approved by Resolution of the 
Council of Ministers of the Republic of Belarus dated November 21, 2003 No. 1522 “On Certain Measures 
Aimed at Implementing the Decree of the President of Belarus No. 460 dated October 22, 2003” 
registration of projects shall be carried out by the Ministry of Economy on the basis of: 

1. Decision of the Commission for mini-projects and projects to be realized through the method of 
national implementation; 

http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_1
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2. Resolutions of the Council of Ministers of the Republic of Belarus on the approval of specific 
projects; 

3. Project proposals included into approved National ITA Programmes; 
4. The provisions of international treaties of the Republic of Belarus. 

In the cases referred to in items 1 and 2, the beneficiary shall not re-submit the documents. 

In the cases referred to in items 3 and 4, the beneficiary shall submit the following documents to the 
Ministry of Economy: 

1. Cover letter by ITA beneficiary; 
2. Application for project registration in accordance with a form provided by the Ministry of 

Economy; 
3. Original document or a duly certified copy of the project in 2 copies; 
4. Translation of the original project document into Belarusian or Russian in 2 copies. 

More detailed information, the forms and requirements can be found at the Ministry of Economy’s site: 
http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_2. 

Important: Information on registration of changes and (or) addenda to ITA projects, as well as the 
requirements, list of documents and forms to be submitted for registration of changes can be downloaded 
at: http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_3. 

 

The Procedure of Tax Exemption in Belarus 

The approved by the Council of Ministers list of goods, works and services provided for the implementation 
of ITA project (further list of goods) is one of the most important documents for Belarusian Beneficiaries 
and their subcontractors. This document is the basis for tax exemption of goods, works and services for 
project implementation and supplies. 

The list of goods is to be submitted by the Beneficiary: 

 At the stage of the project approval, or 

 During the project implementation period, or 

 Not later than 40 days after the project finalisation date (as specified on the registration stamp of 
the Ministry of Economy).  

The following documents should be submitted to the Ministry of Economy for the registration of the list of 
goods, works and services: 

1. Application letter (no form or template specified); 

2. List of goods, works and services filled in according to the form of the Ministry of Economy by the 
Belarusian beneficiary, duly signed and sealed in 4 originals and electronically in Microsoft Excel 
format; 

3. Justification of the list of goods; 

4. Copies of documents certifying that the Beneficiary has been assigned a tax identification number; 

5. Copy of the supply contract or the grant contract with reference to the registered project (if 
applicable). 

More information on the approval of list of goods can be found at the website of the Ministry of Economy: 
http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_4. 

 

National Monitoring and Evaluation System 

The monitoring and evaluation system is based on the analysis of reporting provided by ITA beneficiaries in 
accordance with the Resolution of the Council of Ministers of the Republic of Belarus No. 1513 dated 
November 26, 2004 “On approval of the Regulations for the Assessment of International Technical 
Assistance Projects (Programmes) and their effectiveness”. 

http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_2
http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_3
http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_4
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For monitoring purposes, ITA beneficiaries shall submit to the Ministry of Economy annual reports on the 
progress of project implementation in accordance with a form provided by the Ministry of Economy. The 
report is to be submitted by 15 January.  

After the completion of a project (program), the beneficiaries shall have no later than 40 days after the 
project completion date to submit a final report to the Ministry of Economy of Belarus according to the set 
rules. 

Important: Reports to the Ministry of Economy should be submitted by one applicant on behalf of all the 
project beneficiaries. 

More information on reporting, comprehensive examination and control over the proper use of funds, 
goods (property), works and services rendered within ITA projects/programmes can be found at the 
website of the Ministry of Economy site:  

http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_5 and 
http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_6. 

In their work for passing the National procedure for approval of the project, as well as with respect to all 
issues of application of national legislation to their projects, the Belarusian organizations are advised to 
actively cooperate with the Belarusian national body which is in charge of coordination of the EU 
programmes and projects and controls their implementation: 

EUROPEAN UNION INTERNATIONAL TECHNICAL ASSISTANCE CENTRE IN BELARUS 

Address: 1 Kalvariyskaya Str., 7th floor, office 707  
220004, Minsk, Belarus 

Tel.: +375 (17) 200 64 65  
Fax: +375 (17) 327 26 15  
E-mail: cu4eu@mail.ru 

http://cu4eu.by/ 

 

3.1.4 Start and End Date of the Project  

The start date is important for calculating the end date of each project, until which the project activities 
shall be finalised.  

The start date of the project will be fixed in Article 2.1 of the grant contract. 

The end date of the project will be set according to the implementation period which is indicated in Article 
2.2 of the grant contract. 

 

3.2 Management and Coordination of the Project  

3.2.1 Management and Coordination 

Management and coordination must be organised as a separate Group of Activities within the project and 
shall include clear provisions and structures for coordination on strategic and day-to-day management 
level, as well as financial management, decision making, coordination with the beneficiaries and other 
involved parties, ensuring visibility and internal and external communication, as well as monitoring and 
evaluation and regular reporting to the JTS/ MA. Thus the Lead Beneficiary and its beneficiaries will have to 
establish an efficient management and coordination system corresponding to specifics, size and complexity 
of a project. The system has to clearly define responsibilities and duties of the beneficiaries, as well as 
procedures to be followed in order to implement the activities of the project. The division of 
responsibilities related to management and coordination between beneficiaries shall be fair and 
correspond to the project set-up. Management procedures (such as reporting and evaluation procedures in 

http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_5
http://www.economy.gov.by/ru/mtsroot/mtsinf/mtp_6
mailto:cu4eu@mail.ru
http://www.cu4eu.net/
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the area of finance, project content, communication, decision making) shall be clear, transparent, efficient 
and effective.  

The effective monitoring and evaluation system to be established by the Lead Beneficiary with the 
beneficiaries shall relate to the following aspects of implementation of the project:  

 monitoring of progress towards achievement of the objectives of the project; 

 effectiveness and efficiency of implementation of the project in regards to activities and finances 
(cost-benefit);  

 quality of management, co-ordination and communication; 

 evaluation of implementation of the project (e.g. criteria for evaluation and measuring of 
achievement, responsibilities, methods such as evaluation sheets, interviews, reports, external 
expert evaluation);  

 quality of the outputs and results of the project. 

The Lead Beneficiary has to allocate or employ a project manager and a financial manager for the project 
who are employed as regular staff in the Lead Beneficiary’s organisation. They must have a sufficient 
knowledge of English as well as previous experience in project management or financial management. The 
project manager has to be qualified to handle the thematic coordination of the activities of the project, and 
to be able to act as a driving force in the partnership. Financial manager is responsible for the accounts, 
financial reporting, internal handling of the grant and co-financing. Financial manager has to work in close 
cooperation with the project manager and the beneficiaries in order to enable efficient overall financial 
management of the project and respect of procurement rules.  

In addition, each beneficiary (except Lead Beneficiary) must allocate or employ a local coordinator, who is 
the contact person with the project manager, and a local accountant, who is responsible for book-keeping 
and financial management for the project in the partner organisation. These local coordinator and local 
accountant shall be employed as regular staff in the beneficiary organisation. 

Depending on complexity of the construction component in the project (where applicable) it is strongly 
recommended to involve a specialist for construction with necessary expertise to supervise 
implementation of the works.  

 

3.2.2 Decision-making  

The Lead Beneficiary with the beneficiaries has to determine the necessary procedures for decision-making 
and coordination appropriate for specifics of the project, project size and needs and allow beneficiaries’ 
involvement in decision-making. In case of complex projects it is advised to establish a steering group, 
which is composed of stakeholders in the particular field and/or representatives of the beneficiaries, who 
are not involved in daily implementation of the project. In the steering group it is also recommended to 
involve members of the staff assigned to the project. Suggested tasks of the steering group could include 
monitoring and guiding the implementation of the project, as well as reviewing and approving work plans 
and reports as well as produced outputs and results.  

Working groups, task forces and advisory groups may be established to coordinate daily running of the 
activities, to fulfil specific tasks, to carry out certain activities, etc.  

Projects of a small size are also advised to foresee decision-making mechanisms and to explain them in the 
Grant Application Form. Adequate representation of involved beneficiaries should be observed in 
establishing decision-making and coordination mechanisms, though over-complication of the structures 
should be avoided.  

Project management includes regular contact between project beneficiaries (partners) and ensures transfer 
of expertise across the partnership (internal communication within the partnership). 
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3.3 General Rules of Financial Matters  

3.3.1 Conflict of Interests and Corruption  

The Lead Beneficiary and beneficiaries must undertake all necessary precautions to avoid conflicts of 
interest and must inform the MA/JTS immediately about any situation constituting or likely to lead to any 
conflict of this kind.  

There is a conflict of interest where the impartial and objective exercise of the functions of any person 
involved in the project is compromised for reasons involving family, emotional life, political or national 
affinity, economic interest or any other shared interest with another person. For this reason, all the 
beneficiaries have to follow the respective public procurement laws and rules for the sub-contracting 
activities in order to avoid situations where conflict of interests or corruption might occur. 

 

3.3.2 Public Benefit and No Profit 

The project should have a non-commercial nature. Grants shall not have the purpose or effect of producing 
a profit within the framework of the project.  

The objectives and the results of the project have to be of the public benefit, thus freely accessible to the 
wider public. In case if any publications (e.g. guidelines, teaching materials, studies) within the project are 
made, they have to be available to the public freely. All the investments and other results of the project co-
financed by the Programme should be aimed at public use. Other provisions on availability of outputs and 
results of the project are allowed only with the prior consent of the MA. 

 

3.3.3 Revenue from the Project 

Grants shall not have the purpose or effect of producing a profit for the Lead Beneficiary and beneficiaries 
within the framework of the project. In the case of a grant, profit is defined as a surplus of receipts over the 
costs incurred by the Lead Beneficiary and/or beneficiaries when the request is made for the payment of 
the balance.  

Any interest or equivalent benefits accruing from the pre-financing paid by the MA to the Lead Beneficiary 
and beneficiaries shall be mentioned in the final report. Any such interest or equivalent benefit accruing 
from the pre-financing received by the Lead Beneficiary and beneficiaries shall be reported, assigned to the 
project and deducted from the payment of the balance of the EU funding (grant). 

 

3.3.4 Accountancy and Exchange Rates 

Beneficiaries involved in the implementation of projects and receiving the financing from the EU shall: 

a) open separate bank account or sub-account eligible for reception of financing from MA/Lead 
beneficiary in Euro; 

b) maintain either a separate accounting system or a suitable accounting code for all transactions 
relating to payments for projects and accountancy of all project costs; 

c) indicate the project No on the original invoices which are paid from the project budget and 
reported as project costs, or in the invoice it shall be indicated that invoice is issued in the frame 
of the implemented project. In case the invoice is partly paid from the project budget or only part 
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of the amount reported as project costs - exact paid/reported amount from the project (EU 
funding and/or own co-financing of beneficiaries) should be indicated in the invoice; 

d) have book-keeping lists/ overviews/ estimates ‒ i.e. list of all expenditure for all transactions 
relating to the project without prejudice to the national accounting rules. 

The above mentioned requirements will ensure that project expenditure can be clearly identified and 
verified as well as properly managed and monitored. 

Beneficiaries shall have accurate and regular accounting of project costs according to the national 
legislation requirements. The accounting system shall be based on double-entry book-keeping system and 
may either be an integrated part of the beneficiary‘s regular book-keeping system or an adjunct to that 
system.  

All beneficiaries must ensure that all accounting documentation related to the project is available and filed 
separately and that all related payments of the project have a clearly distinguishable book-keeping code.  

Beneficiaries are allowed to file and keep original accounting documents related to the project in a 
centralized filing system, e.g. in beneficiary’s organisation financial unit or, in case the beneficiary’s account 
is legally managed by other public body - in this public body, according to the national legislation 
requirements or rules. It is highly recommended to make the certified copies of the accounting documents, 
file and keep them separately in a project folder with a reference to the place where the original 
documents are kept. The project folder should also contain the evidence of the project outputs, where 
possible (e.g. copies of brochures, photos). Access to the originals of expenditure supporting and other 
project documents, which are kept in the beneficiary organization, or in other place than the beneficiary 
organisation, shall be granted to the MA or its authorised third parties, JTS or the EC, the European Anti-
Fraud Office, the European Court of Auditors and any external auditor/ public officer authorised by the MA 
for the control purposes according to article 12 of the grant contract. 

Lead beneficiary is responsible to ensure that an adequate audit trail is documented at all levels of the 
project, including all costs of other project beneficiaries. The Lead beneficiary shall be aware of who 
(beneficiary) paid the costs reported, what was paid, who verified the costs incurred and paid and where 
the costs related documents and expenditure supporting are kept. 

The Lead beneficiary should request that all beneficiaries keep the documents related to the project in a 
safe and orderly manner at least five years after the payment of the balance of the Programme. The 
documents are archived either as originals or as certified copies in compliance with the national legislation. 
In case of the need, the Lead beneficiary may ask for copies of accountancy documents from the 
beneficiaries. 

MA shall make payments in Euro, in accordance with the article 5.4 of the grant contract. The payments of 
the Programme funding shall be made by MA in Euro to the bank account of the Lead Beneficiary indicated 
in the grant contract or referred in the Financial Identification Form that is Annex XV “Template of Financial 
Identification Form” to these Guidelines. In case bank account holder is other institution than beneficiary 
(e.g., in case the beneficiary is the school, but the holder of the bank account is the municipality or 
department responsible for education in the municipality), relevant information has to be 
indicated/provided in the Partnership Agreement and Grant Application Form by indicating the legal 
background for such situation. The organisation which is the holder of the bank account shall authorize the 
payments from the bank account on behalf of the partner. MA shall be informed in written via JTS on all 
such cases in advance. 

Expenditure incurred in a currency other than euro shall be converted into euro by the beneficiaries using 
the monthly accounting exchange rate of the Commission in the month during which that expenditure was 
incurred (invoiced). The expenditure in national currency (other than Euro) must be converted in Euro with 
an accuracy of four digits after comma. 

Please note that currency exchange losses are not eligible costs to be declared in the reports. Any 
difference between national exchange rates, exchanges rates used by beneficiary‘s bank and exchange rate 
published by Commission shall be treated as currency exchange losses. 
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3.4 Procurement by Lead Beneficiaries and Beneficiaries 
within Projects 

Applicable rules 

1. If the implementation of a project requires procurement of goods, works or services by a beneficiary, the 
following rules shall apply: 

a) where the beneficiary is a contracting authority or a contracting entity within the meaning of the 
Latvian and Lithuanian legislation applicable to procurement procedures, it may apply national 
laws, regulations and administrative provisions adopted in connection with European Union 
legislation or rules of point 2 of this section; 

b) where the beneficiary is a non-contracting authority within the meaning of the Lithuanian 
legislation, national rules, approved by The Order of the Minister of Interior, shall be applied. 
Where the beneficiary is a non-contracting authority within the meaning of Latvian legislation, 
national rules approved by the Regulations of the Cabinet of Ministers of the Republic of Latvia No 
299 of June 4, 2013 regarding the Procurement Procedure and the Procedures for the Application 
thereof to the Projects Financed by the Commissioning Party, shall apply. 

c) where the beneficiary is an international organisation, it may apply its own procurement rules if 
they offer guarantees equivalent to internationally accepted standards. 

2. In all other cases Annex II “Detailed Rules on Procurement” to these Guidelines shall apply. The following 
rules shall be strictly followed: 

a) the contract is awarded to the tender offering best value for money, or as appropriate, to the 
tender offering the lowest price, while avoiding any conflict of interests;  

b) for contracts with a value of more than EUR 10 000, the following rules shall also apply:  

i) an evaluation committee shall be set up to evaluate applications and/or tenders on the basis of 
the exclusion, selection and award criteria published by the beneficiary in advance in the tender 
documents. The committee must have an odd number of members with all the technical and 
administrative capacities necessary to give an informed opinion on the tenders/applications; 

ii) sufficient transparency, fair competition and adequate ex-ante publicity must be ensured; 

iii) equal treatment, proportionality and non-discrimination shall be ensured; 

iv) tender documents must be drafted according to best international practice; 

v) deadlines for submitting applications or tenders must be long enough to give interested parties a 
reasonable period to prepare their tenders; 

vi) candidates or tenderers shall be excluded from participating in a procurement procedure if they 
fall within one of the situations described in Article 106(1) of Regulation (EU, Euratom) No 
966/2012 (see Chapter 3 of the Annex II “Detailed Rules on Procurement” to these Guidelines ). 
Candidates or tenderers must certify that they are not in one of these situations. In addition, 
contracts may not be awarded to candidates or tenderers which, during the procurement 
procedure fall within one of the situations referred to in Article 107 of Regulation (EU, Euratom) 
No 966/2012 (see Chapter 4 of the Annex II “Detailed Rules on Procurement” to these 
Guidelines); 

vii) procurement procedures set out in Articles 53 to 56 of Regulation No 897/2014 (EU, Euratom) 
shall be followed (see Chapter 10 of the Annex II “Detailed Rules on Procurement” to these 
Guidelines) 

3. In all cases, the rules of nationality and origin set forth in Articles 8 and 9 of Regulation (EU) No 236/2014 
shall apply (see Chapter 2 of the Annex II “Detailed Rules on Procurement” to these Guidelines).  
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Procurement procedures for service contracts 

1. Service contracts with a value of EUR 300 000 or more shall be awarded by means of an international 
restricted tender procedure following publication of a procurement notice. The procurement notice shall 
be published in all appropriate media beyond the Programme area, stating the number of candidates which 
will be invited to submit tenders within a range of four to eight candidates and ensuring genuine 
competition. 

2. Service contracts with a value of more than EUR 10 000 but less than EUR 300 000 shall be awarded by 
means of a competitive negotiated procedure without publication. The beneficiary shall consult at least 
three service providers of its choice and negotiate the terms of the contract with one or more of them.  

3. For services of a value of EUR 10 000 or less, the Beneficiary may place orders on the basis of a single 
tender. 

 

Procurement procedures for supply contracts 

1. Supply contracts with a value of EUR 300 000 or more shall be awarded by means of an international 
open tender procedure following publication of a procurement notice, which shall be published in all 
appropriate media beyond the Programme area.  

2. Supply contracts with a value of EUR 100 000 or more but less than EUR 300 000 shall be awarded by 
means of an open tender procedure published in the Programme area. Any eligible tenderer must be 
provided with the same opportunities as local firms. 

3. Supply contracts with a value of more than EUR 10 000 but less than EUR 100 000 shall be awarded by 
means of a competitive negotiated procedure without publication. The beneficiary shall consult at least 
three suppliers of its choice and negotiate the terms of the contract with one or more of them. 

4. For supplies of a value of EUR 10 000 or less, the Beneficiary may place orders on the basis of a single 
tender. 

 

Procurement procedures for works contracts 

1. Works contracts with a value of EUR 5 000 000 or more shall be awarded by means of an international 
open tender procedure, or in view of the specific characteristics of certain works by means of a restricted 
tender procedure, following publication of a procurement notice which shall be published in all appropriate 
media beyond the Programme area.  

2. Work contracts with a value of EUR 300 000 or more but less than EUR 5 000 000 shall be awarded by 
means of an open tender procedure published in the Programme area. Any eligible tenderer must be 
provided with the same opportunities as local firms.  

3. Work contracts with a value of more than EUR 10 000 but less than EUR 300 000 shall be awarded by 
means of a competitive negotiated procedure without publication. The beneficiary shall consult at least 
three contractors of its choice and shall negotiate the terms of the contract with one or more of them. 

4. For works of a value of EUR 10 000 or less, the Beneficiary may place orders on the basis of a single 
tender.  

 

Use of Negotiated Procedure 

The beneficiary may decide to use negotiated procedure on the basis of a single tender in the cases 
referred to in Articles 266, 268, 270 of Delegated Regulation (EU) No 1268/2012 (see Chapter 11.5 of the 
Annex II “Detailed Rules on Procurement” to these Guidelines). 

 

Rules common to all procedures 
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Detailed description of procurement procedures to be followed is indicated in the Annex II “Detailed Rules 
on Procurement” to these Guidelines. 

 

3.5 Monitoring and reporting 

3.5.1 Monitoring of the Project Progress 

Project monitoring shall aim at improving the quality of the design and implementation of projects, as well 
as at assessing and improving the projects consistency, effectiveness, efficiency and impact. Furthermore, 
the findings of monitoring shall be taken into account in the programming and implementation cycle. 

The MA, with assistance from the JTS, shall carry out result-oriented monitoring of the projects. The latter 
shall be performed by reference to the indicators for outputs and results specified in this Programme and 
shall be based on: 

 grant contracts with the Lead Beneficiaries, setting up quantifiable outputs and results as well as 
indicators for their achievement for each project. 

 project progress reports, regularly submitted to the JTS by the Lead Beneficiary (as requested in the 
grant contracts). The JTS shall be responsible for gathering the data necessary for monitoring 
activities from project progress reports and, where relevant, official statistic databases of the 
participating countries. The reports are the central source for monitoring of the progress of the 
implementation of the project. The reports together with the requests for payments are the basis 
for transferring the payments to the Lead Beneficiary. The JTS monitors all components of the 
reports, such as the description of activities, the report on achievement of the planned outputs and 
results, the lists of expenditure, as well as verification of expenditure by the auditors. The 
achievement of the planned outputs is monitored in relation to the work plan presented in the 
Project Description (prepared on a basis of Grant Application Form). During the financial 
monitoring the JTS cross-checks whether what has been validated by the auditor complies with the 
provisions of the grant contract and the Programme rules as well as with the Project Description. 

 on-the-spot checks, performed by the JTS, with participation of MA or its third authorized parties, 
construction experts, where relevant, in order to assess the progress of the projects against the 
objectives of the Programme. The checks-on-spot are thorough examinations of the projects in 
order to provide reasonable level of assurance that the project operates effectively, the objectives 
will be achieved and errors and irregularities will be prevented. 

The JTS will select the projects to be checked-on-spot on the basis of the qualitative analysis of the 
progress of the projects and taking into account a number of structural, systematic, financial and 
other risk factors in the projects. 

The Lead Beneficiary (if relevant, partner) will be informed about the check-on-spot of its project in 
advance by sending a letter by e-mail or fax. The Beneficiaries are obliged to participate in the 
check-on-spot, provide access to the documents and products of the project, as well as access to 
the sites where the project is implemented. The Beneficiary will be informed about the findings and 
recommendations within 10 working days after the check-on-spot, when the JTS will send a check-
on-spot report.  

 Monitoring visits performed by the JTS with the purpose of clarifying the project progress and 
effectiveness or solving the problems arising in the project might be carried, upon need. The form 
of interview with the project stakeholders and final beneficiaries (those, the project should bring 
benefit to) would mainly be used during monitoring visits. 

 In addition, site visits can help to follow the implementation of the projects. These are visiting the 
project conferences, seminars, workshops, meetings of the working group, opening of the new 
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infrastructure, etc. During these visits the JTS will provide advice to the beneficiaries, or tackle the 
problems in partnership, monitor the delivery of outputs and results. If needed, the authorised 
third parties might carry the task on behalf of JTS. 

Moreover, constant communication with the JTS monitoring officers and the Lead Beneficiary shall be 
ensured during the implementation period of the project. The Lead Beneficiaries are requested to send the 
prior information to the JTS in regards to the major upcoming events and drafts of information and 
publicity materials.  

 

3.5.2 Reporting 

Reports are contractual obligations of the Lead Beneficiary under Article 7 of the grant contract. If the Lead 
Beneficiary fails to supply the JTS with a progress or final report by the deadline, and fails to furnish an 
acceptable and sufficient written explanation of the reasons why it is unable to comply with this obligation, 
the MA may terminate the grant contract in accordance with Article 22 of the grant contract and recover 
the amounts already paid and not substantiated. 

 

General requirements 

Reports provide a documented record of what has been achieved during the reporting period by informing 
on the progress of the project, delivered outputs, achieved results, faced difficulties and spent resources. 
However, reports are not only the means of providing the MA/JTS with information on the implementation 
of the project; these are also the grounds to receive further instalments of pre-financing and payments of 
the balance.  

It is important to keep in mind that although the Lead Beneficiary is responsible for submission of the 
reports, the report has to contain information from all beneficiaries and cover the entire implementation of 
the project. Reporting must cover the project as a whole, not just the part funded by the EU, but also the 
beneficiaries’ co-financing. 

Reporting has to be done in English, but the supporting documents that must be submitted to the auditors 
or activities supporting documents, e.g. invoices, contracts, technical documents, materials, etc., can be 
submitted in national languages.  

 

Types of reports 

There are 2 types of reports: progress report and final report. 

The number of reports to be submitted depends on duration of each project. The reporting schedule will be 
sent to the Lead Beneficiary together with the signed grant contract. 
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Table 19. Main Requirements for Reporting 

 PROGRESS REPORT FINAL REPORT20 

Contents Reflects a progress of implementation 
of the project within the reporting 
period 

Is more extended as includes additional 
sections providing information on 
achievement of the Programme 
indicators, describing impact on the 
target groups and planned sustainability 
and evaluating the whole 
implementation of the project and 
cooperation among the beneficiaries 

Submission to the 
auditor (by each 

beneficiary)21 

Within 10 calendar days after the end 
date of the respective reporting period 

Within 10 calendar days after the end 
date of the project 

Submission to the 
JTS (by Lead 
Beneficiary) 

For each 6-months period of the project 
implementation, no later than 45 
calendar days after the end of this 
period  

In 2 months after the end date of the 
project 

Request for 
payment 

The report is accompanied by the Lead 
Beneficiary’s request for the further 
pre-financing payment and other 
supporting documents (see table 20) 

The report is accompanied by the Lead 
Beneficiary’s request for the payment of 
the balance and other supporting 
documents (see table 20) 

Submission to the 
JTS (by Lead 
Beneficiary) in case 
of extended 
deadline 

The deadline can be extended in duly justified cases (e.g., in case further 
verifications and control, including check-on-spot are needed, auditor/competent 
public officer requires the Lead Beneficiary/beneficiaries to submit additional 
clarifications/documents for verifications of costs) 

In such cases, the Lead Beneficiary must inform the JTS 14 calendar days in 
advance before the deadline for submission of progress/final report on the 
unforeseen circumstances by an informative letter, indicating the justification for 
delay 

Signatures, stamps, 
dates 

Progress/final reports have to be signed in indicated places by the Head of Lead 
Beneficiary organisation or the person authorised to sign such documents, and by 
the chief accountant (financial forms), dated and stamped 

Number of copies Each report must be submitted bound and stamped in 1 original and 1 copy, 
certified as true, in paper version 

Annexes Should be submitted in the order and following the form as described (see Table 
20) 

E-version An electronic version has to be submitted to the JTS with the paper version and it 
has to contain identical information and documents to the paper version 

Cover letter Progress/final report in paper and electronic version accompanied by annexes and 
the cover letter should be delivered to the JTS 

                                                           
 

20 Final report is a pre-requisite for a request of the payment of the balance. The last 2 months of the 
implementation of the project must be planned and allocated for preparation of the final report. 
21 Expenditure verification is performed by the auditor/competent public officer of each beneficiary and 
Lead Beneficiary and such reports shall be attached to each progress/final report, together with the 
relevant supporting documents. The Lead Beneficiary is responsible for collecting expenditure verification 
reports from all beneficiaries, drafting a progress/final report for the whole project and presenting it to JTS. 
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Supporting documents to the Progress report/Final report:  

Each progress report/final report has to be accompanied by the following supporting documents which are 
attached to the progress report/final report as its annexes: 

Table 20. Supporting Documents to the Progress report / Final Report 

No. Supporting documents/annex Submission 

1. Individual Expenditures Verification Reports (Annex X to these 
Guidelines) for each beneficiary, covering its financial report and 
produced by approved beneficiary’s auditor. 

1 original and 1 certified 
copy 

2.  Request for further pre-financing/balance payment 1 original and 1 certified 
copy 

3. Economic Classification of Requested Amount, filled in by the Lithuanian 
Lead Beneficiary/beneficiary  

1 original and 1 certified 
copy 

5. Economic Classification of the Expenditures (Report) filled in by the 
Lithuanian Lead Beneficiary/beneficiary 

1 original and 1 certified 
copy 

6. Proof of publication for international tender 2 certified copies  

7. Exploitation/commissioning act for works (allowing exploitation of the 
building/object) and proof of registration of the object. In case it is not 
required according to national laws - Acceptance act/certificate for works 
and proof of registration of the object.  

2 certified copies 

8. Evidence of the achieved outputs and implemented activities, e.g.: 

In case of meetings and events:  

a) list of participants with signatures for each day; 

b) meeting/ event agenda; 

c) photos from public events/trainings/ seminars, major project meetings 
(e.g. steering group meeting) with visible communication elements on 
them (e.g., EU flag and Programme logo, etc.). 

Any additional documents are to be prepared by the project, but 
submission is optional (memo/ minutes/ report of meetings/ events in 
English or other working language of the partnership, evaluation 
summary from trainings/skills raising events/ workshops/ consultations 
based on individual participant’s assessment sheets; handouts from 
seminars, presentations, etc.) and might be requested to submit upon 
need. 

2 copies 

9. Materials proving outputs, which have been produced by sub-contractors 
and/or by the Lead Beneficiary/beneficiaries: 

a) developed documents (e.g. studies, research, programmes, etc.);  

b) information and communication materials (e.g. press articles, press 
releases published in media, leaflets, CDs, printouts of websites, 
brochures, photos of billboards, posters, video or audio material, photos 
of small promotion materials such as pens, cups, shirts, etc.); 

c) pictures of infrastructure objects built and substantial equipment 
items purchased with stickers containing communication elements on 
them. 

2 copies 



 

ENI CBC Programme Latvia-Lithuania-Belarus 2014-2020  

 

 
 
Guidelines for Applicants and Beneficiaries, version 1.0                                                           Page 61 of 78 

10. Letters of Endorsement signed by each beneficiary (except the Lead 
Beneficiary) (template is available under section “Documents” on the 
Programme website: www.eni-cbc.eu/llb) 

2 certified copies 

11. Document which proves the right/authorisation to sign the documents in 
case the Head of Organisation is substituted by an authorised 
representative 

2 certified copies 

12. Declaration on infrastructure sustainability for 5 years, in case of Final 
report 

1 original and 1 certified 
copy 

 

The supporting documents (annexes) have to be grouped according to the reported activities. The number 
of the respective activity (e.g., Activity 2.2) should be indicated on the right top corner of the page in paper 
version.  

The photocopies of the originals must show legible stamps where it is required by the national legislation, 
signatures and dates.  

Copies are to be certified as true by the Head of Organisation or its authorised person.  

 

Examination and approval of reports 

The submitted report is examined by the JTS within 30 calendar days. If the information indicated in the 
reports is insufficient, the JTS may ask for further information or clarifications, missing documents from the 
Lead Beneficiary that must be provided within latest 30 calendar days from sending a letter by fax/email, 
unless otherwise specified. If necessary, the JTS, MA or its authorised third parties may also ask the Lead 
Beneficiary to provide more in depth documentation, such as the documents listed in the expenditure 
verification report, contracts, agreements, copies of invoices, proofs of payment, timesheets, employment 
documents and any other documents related to the declared costs. The Lead Beneficiary should provide all 
the answers to the JTS within the set timeframe. If the submitted clarifications and documents are 
insufficient, or there are other outstanding issues regarding the project, further requests for clarifications 
may be sent by the JTS to the Lead Beneficiary. Once there are no further questions concerning the 
respective report or other outstanding issues regarding the project, the respective report and request for 
the payment are approved by the JTS and transferred to the MA for the payment procedure. The JTS will 
issue an approval letter and send it to the Lead Beneficiary, informing on forwarding of the report to the 
MA.  

Any progress and final report shall be considered approved if no written reply from the MA is received 
within 30 calendar days of its receipt accompanied by the required documents.  

The MA may suspend the time-limit for approval of a report by notifying the Lead Beneficiary that the 
report cannot be approved and that it finds it necessary to carry out additional checks. Suspension shall 
take effect when the notification is sent by the MA. In such cases, the MA may request clarification, 
alteration or additional information, which must be produced within 30 calendar days of the request, 
unless otherwise indicated. The time-limit starts running again on the date the required information is 
received. 

 

3.5.3 Expenditure verification 

Expenditure declared by the beneficiary in the project progress report shall be examined by an auditor or 
by a competent public officer being independent from the beneficiary. 

http://www.eni-cbc.eu/llb
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In Latvia expenditure verification process is centralized and functions of auditors shall be carried out by the 
Investments Supervision Department of the Ministry of Environmental Protection and Regional 
Development of the Republic of Latvia.  

In Lithuania and Belarus a decentralized system for expenditure verification is applied. Each beneficiary 
from Lithuania and Belarus shall select an auditor using the applicable public procurement procedure. The 
agreements with the selected auditors can be signed only after the approval of selected auditor for 
beneficiaries in Lithuania and Belarus by the MA. 

Lead Beneficiary shall collect the information on selected auditors from each Lithuanian and Belarusian 
beneficiary and send the information to JTS by indicating the name of auditor(-s) (including address, 
telephone and fax numbers, email) of each beneficiary before the Lead Beneficiary’s request for the initial 
pre-financing instalment.  

The MA/JTS will check that the selected auditors comply with national and Programme requirements for 
auditors. The MA has the right of rejecting the selected auditor(s).  

Moreover the MA reserves the right to require that the auditor be replaced if considerations which were 
unknown when grant contract was signed cast doubt on the auditor’s independence or professional 
standards. 

Parts of progress reports and final reports for the activities and costs reported by each beneficiary together 
with accompanying documents shall be submitted by each beneficiary to its auditor, approved by the 
MA/JTS (in case of Lithuanian and Belarusian beneficiaries), or to the competent public officer (in case of 
Latvian beneficiaries) no later than 10 calendar days after the end of the respective reporting period.  

The expenditure verification shall be performed on the basis of an agreed-upon procedure which will be 
undertaken in accordance with:  

 the International Standard on Related Services 4400 Engagements to perform Agreed-upon 
Procedures regarding Financial Information as promulgated by International Federation of 
Accountants (IFAC);  

 IFAC Code of Ethics for Professional Accountants, developed and issued by IFAC's International 
Ethics Standards Board for Accountants.  

For public officers, those procedures and standards shall be laid down at national level taking account of 
international standards (expenditure verification procedures are performed on the basis of Regulation 
No. 124 adopted by the Cabinet of Ministers on 10 March 2015 “Procedures for Carrying Out the Financial 
Control of the Projects Funded by the Programmes of the Objective “European Territorial Cooperation” of 
the European Structural and Investment Funds”).  

The auditor shall meet at least one of the following requirements:  

 be a member of a national accounting or auditing body or institution which in turn is member of 
IFAC;  

 be a member of a national accounting or auditing body or institution. Where this organisation is 
not a member of IFAC, the auditor shall commit to undertake the work in accordance with IFAC 
standards and ethics;  

 be registered as a statutory auditor in the public register of a public oversight body in a Member 
State in accordance with the principles of public oversight set out in Directive 2006/43/EC of the 
European Parliament and of the Council;  

 be registered as a statutory auditor in the public register of a public oversight body in a CBC partner 
country, provided this register is subject to principles of public oversight as set out in the legislation 
of the country concerned. 
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Public officers shall have necessary technical expertise in carrying out the expenditure verification 
procedures according the Regulation No. 124 adopted by the Cabinet of Ministers on 10 March 2015 
“Procedures for Carrying out the Financial Control of the Projects Funded by the Programmes of the 
Objective “European Territorial Cooperation” of the European Structural and Investment Funds).” 

The auditor or the competent public officer shall examine whether the costs declared by the beneficiary 
and the revenue of the project are real, accurately recorded and eligible in accordance with the grant 
contract. 100 % of the expenditure of the project must be verified and the results of the verification should 
be reflected in the expenditure verification report for each beneficiary separately. Expenditure verification 
report shall be drafted in English. 

Auditors and public officer (hereinafter – auditor) in carrying the expenditure verification shall check 
whether: 

 activities indicated in the progress/final reports have been actually implemented; 

 services, supplies or works have been performed, delivered and/or installed; 

 expenditure is planned in the project budget; 

 documents justifying the expenditure incurred and paid are existing and checked by auditor; 

 expenditure declared by the beneficiaries has been paid by them and expenditure complies with 
applicable national legal acts, Programme rules on eligibility of costs, visibility requirements and 
conditions for support of the projects; 

 expenditure is reported under the relevant budget heading/item; 

 correct exchange rate is applied for conversion of expenditure from national currency to Euros; 

 expenditure is identifiable, verifiable, recorded and traced to and within beneficiaries’ accounting 
and bookkeeping systems. 

The above-mentioned verifications shall include the following procedures: 

 administrative verifications for each payment request and progress/final report by beneficiaries;  

 on-the-spot project verifications (at least once during project implementation period). 

Beneficiaries should allow auditor to carry out verifications on the basis of originals of supporting 
documents for the accounts, accounting documents and any other documents relevant to the financing of 
the project as well as on the-spot-checks. Beneficiaries shall give access to all documents and databases 
concerning the technical and financial management of the project, project outputs, deliverables and sites. 
Beneficiaries are responsible to provide the requested documents and explanations at any time on 
verification process to the auditor within requested deadlines. 

Each beneficiary is responsible separately for having its expenditure validated by an auditor. Costs for the 
verification of the expenditure for Lithuanian and Belarusian beneficiaries shall be included in project 
budget. Each beneficiary is required to submit to the Lead Beneficiary the expenditure verification report 
for its part of activities and costs, produced by the auditor. The Lead Beneficiary is responsible for collecting 
expenditure verification reports from all beneficiaries, drafting a progress/ final report for the whole 
project basing on received individual expenditure verification reports and presenting it to the JTS. The 
expenditure verification reports shall be submitted to the JTS together with the progress/ final reports and 
requests for interim payments/ payments of the balance. Copies of expenditure supporting documents do 
not need to accompany the progress/final reports unless specifically requested by the MA/JTS during 
approval process of the progress/ final reports. 
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3.5.4 Payment of the EU Funding 

Payment procedures are set out in Article 5 of the grant contract and correspond to one of the three 
options below:  
 

Option 1: projects with an implementation period not exceeding 12 months. 

The MA will make payments of the EU funding to the Lead Beneficiary in the following manner:  

 A pre-financing of 40 % of the EU funding.  

 Further pre-financing of 40 % of the EU funding within 30 calendar days after the MA receives an 
approved progress report from the JTS. The total sum of pre-financing under the contract may not 
exceed 80 % of the EU funding amount. 

 The balance within 30 calendar days after the MA receives an approved final report from the JTS. 

If additional clarifications for the progress or final report are requested by the MA, the term for payment of 
further pre-financing or balance is prolonged. 

Further pre-financing may only be paid in full if the part of the expenditure actually incurred and which is 
financed by the Contracting Authority stands at 70% at least of the previous payment as supported by the 
corresponding progress report and by individual expenditure verification reports. 

Where the consumption of the previous pre-financing is less than 70 %, the amount of the further pre-
financing payment shall be reduced by the unused amounts of the previous pre-financing payment.  
 

Option 2: projects with an implementation period of more than 12 months. 

The MA shall make payments of the EU funding to the Lead Beneficiary in the following manner:  

 A pre-financing of 30 % of the EU funding.  

 further pre-financing instalments designed to normally cover the 80 % of Beneficiaries financing 
needs for each six month period of the project implementation, but each instalment not exceeding 
25 % of the EU funding, within 30 calendar days after the Contracting Authority receives an 
approved  progress report from the JTS. The total sum of pre-financing under the contract may not 
exceed 80 % of the EU funding amount. 

 The balance within 30 calendar days after the MA receives an approved final report from the JTS. 

If additional clarifications for the progress or final report are requested by the MA, the term for payment of 
further pre-financing or balance is prolonged. 

Further pre-financing may only be paid in full if the part of the expenditure actually incurred and which is 
financed by the Contracting Authority stands at 70% at least of the previous payment (and at 100% of any 
previous payments) as supported by the corresponding progress report and by individual expenditure 
verification reports. 

Where the consumption of the previous pre-financing is less than 70 %, the amount of the new pre-
financing payment shall be reduced by the unused amounts of the previous pre-financing payment.  
 

Option 3: any project 

The EU funding shall be paid to the Beneficiary by the MA within 30 calendar days after the MA receives an 
approved progress/final report from the JTS. 

If additional clarifications for the progress or final report are requested by the MA, the term for payment of 
further pre-financing or balance is prolonged. 

The amount of EU funding paid by MA after approval of the progress/ final report shall depend on 
expenditures actually incurred during reporting period and percentage fixed in the grant contract. 
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3.5.5 Irregularities and Recoveries  

Irregularities 

According the paragraph 2 of article 166 of the Regulation (EU) 1268/2012 a substantial error or irregularity 
shall be any infringement of a provision of a contract or regulation resulting from an act or an omission 
which causes or might cause a loss to the Union budget. 

The above-mentioned irregularity occurs due to the project or failure to act of the beneficiaries, and has or 
might have a negative influence on the general budget of the Union. 

The participating countries shall prevent, detect and correct irregularities, including fraud, and recover 
amounts unduly paid, together with any on their territories. They shall notify these irregularities without 
delay to the MA and the EC and keep them informed of the progress of related administrative and legal 
proceedings. 

Expenditure that does not comply with the EU or national rules is irregular (an ‘irregularity’) or ineligible 
and cannot therefore be declared to the EC as eligible expenditure. But if the above-mentioned 
expenditure is detected by an auditor or by competent public officer (in case of Latvia) during their 
expenditure verification procedure, or by the MA/JTS during the monitoring, clarification and approval 
procedure, it does not result in reduction of the grant amount according the grant contract, because it will 
be deducted from the payment of the respective progress or final report and will not be declared to the EC.  

The irregularities can be detected on the basis of any information available by: beneficiary, lead beneficiary 
in respect on the own or other beneficiary expenditure, the auditors/public officers, the JTS, the MA, the 
NA, the AA and other EU or national control bodies authorised to carry out controls.  

The following cases can be recognized as irregularities in the projects: 

a) providing of false information in the Grant Application Form or project progress reports and final 
report; 

b) not providing the necessary documents to auditors, JTS/MA, EC and other institutions responsible 

for carrying control tasks; 

c) not observing the requirements of project sustainability and ownership; 

d) not observing the public procurement requirements or procurement rules; 

e) infringements of other grant contract provisions or provisions of EU or national legal acts which 
have caused or may cause that irregular expenditure is incurred; 

f) failure to reach project outputs and results according to the grant contract; 

g) publicity and visibility requirements are not observed; 

h) other cases, that imply the ineligible project costs.  

 

Recovery procedure 

MA recovery procedures shall perform following the requirements set in Resolution of the Government of 
the Republic of Lithuania No 590 of 30 May 2005 (amendment No. 1459 of 23 December 2014) on the 
Rules on Recovery of Financial Support and Co-financing to the State Budget of the Republic of Lithuania. 

In case decision related to the detected irregularity is taken, the MA shall issue the decision on recovery of 
funds related to irregular expenditures or amount of pre-financing paid in excess to the Lead beneficiary; 
prior to that, the MA will inform the NA of the country concerned. After the MA shall take a decision on 
recovery of expenditures or pre-financing, recovery process shall be initiated.  

The Lead beneficiary shall be informed about this decision according the provisions indicated in the grant 
contract. The basic provision of the procedure for recovery of irregular expenditure and amounts of pre-
financing paid in excess from beneficiaries will be established in the grant contract. Basing on them, the MA 
shall ask the Lead Beneficiary to recover the unduly paid amounts. The MA shall recover from the Lead 
Beneficiary the amounts unduly paid together with any interest on late payments. The Lead Beneficiary 
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basing on Partnership Agreement shall request the repayment of the relevant amount from the beneficiary, 
committed irregularity. 

Following the provisions set in the article 75 of the EU Regulation No 897/2014 and provisions of the 
Programme document if the Lead Beneficiary does not succeed in securing repayment from other 
beneficiaries or if the MA does not succeed in securing repayment from the Lead Beneficiary or other 
beneficiary (partner), the Member State (Lithuania or Latvia) on whose territory the beneficiary concerned 
is located shall reimburse the MA any amounts unduly paid to that beneficiary and claim it back from the 
beneficiary. 

Where the recovery relates to a claim against a beneficiary established in the Republic of Belarus and the 
MA is unable to recover the debt, the level of responsibility of the Republic of Belarus shall be such as it is 
laid down in the relevant financing agreement between the EU and the Republic of Belarus. 

 

3.6 Introduction of amendments to the project 

The beneficiaries must do their best to implement the project as defined in the approved Project 
Description (based on the Grant Application Form). It is important that the budget of the project and 
activities are carefully planned and observed during the whole period of project implementation. 
Nevertheless, situations may arise where there is a need to make changes in the activities or budget, 
update the contact information, replace personnel and provide more detailed information of 
implementation of activities, etc.  

All amendments must be clearly and sufficiently justified, needed for more efficient implementation of the 
project and conform to the eligibility rules of the Programme. These amendments cannot affect the overall 
objective of the project.  

Any minor or substantial amendment or addendum may not have the purpose or the effect of making 
changes to the grant contract that would call into question the grant award decision or be contrary to the 
equal treatment of applicants.  

3.6.1 Types of amendments to the project 

Based on the nature of amendments there may be 3 categories of amendments which require different 
procedures to be followed: 

 
 

Substantial amendments 

Substantial amendments are the changes which considerably modify the terms and conditions of the grant 
contract, the activities and the budget of the project.  

Amendments 

1.Substantial 

amendments  

2.Minor 
amendments 

3.Notification 
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Any substantial amendment to the grant contract, including its annexes, must be set out in writing in an 
addendum which is signed between the Contracting Authority and the Lead Beneficiary. This Contract can 
be modified only during its execution period. 

If a substantial amendment is requested by the Lead Beneficiary, it must submit a request with supporting 
documents to the MA via the JTS at least 1 month before the date on which the amendment should enter 
into force, unless there are special circumstances duly substantiated by the Lead Beneficiary and accepted 
by the MA. Addenda cannot be retroactive, i.e. they cannot refer to already carried out activities, incurred 
and/ or paid costs. 

The substantial amendments enter into force when the last party signs the addendum. 

 

Table 21. Types of Substantial Amendments 

1. Changes in the Budget between the budget headings involving a variation of 15% or more of the 
amount originally entered or as modified by an addendum to the grant contract. Changes are 
necessary for more efficient implementation of the project and eligibility rules are followed. 

2. Changes of the flat rate percentage in the Budget Heading “Indirect administrative costs”. These 
changes are necessary for more efficient implementation of the project and eligibility rules are 
followed. 

3. Changes in the Project Description by modifying significant activities of the project with impact on 
the project outputs or results, including introduction of additional or new outputs or activities 
financed from the savings. 

Example: 

- a significant activity/ an output is replaced by another one due to impossibility to implement it: it 
was impossible to organise a promotion conference. In view of that, this event was replaced by a 
series of seminars. 

4. Changes in location of activities, if activities from the Programme area are transferred outside the 
Programme area. 

Example: 

- organisation of the event outside the Programme area: the Lead Beneficiary plans to organise a 
final conference in Šiauliai instead of Daugavpils in order to combine it with an International 
tourist fair and thus to attract more representatives of mass media, cover bigger target groups.  

5. Changes in the technical documentation which have significant impact on performance or 
functioning of works or affect the Programme or project indicators (e.g.: replacement of the 
approved technical documentation (construction project) with a new one requiring new permissions 
and approval of competent public bodies for construction and by the Contracting Authority; 
significant change of indicators in the technical documentation compared to initial values, including 
where this results from exclusion of elements of works; changes affecting the Programme or project 
indicators; etc.). If such changes happen during implementation of the construction, they shall 
correspond to the rules of contract implementation published during procurement and fixed in the 
contract. 

Examples: 

Changes in technical documentation significantly affecting performance or functioning of works: 

- during the works for current renovation, it was discovered a necessity to implement works 
affecting the load-carrying structures of the building, resulting in a need to develop a construction 
project to undergo State expert examination. 

-  works related to external lightning were added in order to ensure safety at the bicycle track. 

6. Change of the period of implementation of the project with condition that extension is not a result of 
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ineffective planning, all activities can be successfully implemented within the extended period, 
extension is sufficiently justified and the end date of the project is no later than 31 December 2022. 

Example: 

- delays in delivery and setting up of the purchased equipment: due to specific customs procedures 
a beneficiary faces a delay in delivery and setting up of the purchased equipment within the 
initially planned period of implementation of the project. 

7. Changes in the Partnership and the legal form or type of organisation of the beneficiary including 
replacement or dropping out of a beneficiary. Usually such change involves replacement of the 
establishing documents of the organization (e.g., Statutes, Regulations) or registration certificate by 
new ones. It shall be remembered that such change may not affect any of the objectives and results 
of the project or put under question the award decision. A new/ replacing beneficiary must meet the 
eligibility criteria and have the similar or higher operational, management and financial capacity.  

If one of the beneficiaries is withdrawn and no other organisation replaces it, partnership still has to 
meet the eligibility criteria – at least one beneficiary represents Belarus and another – Latvia or 
Lithuania and those activities excluded from the project are not crucial for the achievement of the 
objectives, results and outputs of the project.  

If a new beneficiary enters the partnership, it must be justified why the particular new beneficiary is 
considered to be the best choice, what are the competences of the beneficiary valuable for the 
project, what is it previous experience in the project implementation and capacities, etc. 

Examples: 

- Reorganisation of the beneficiary’s organisation: due to reorganisation of the beneficiary’s 
organisation a newly established organisation takes over the rights and obligations of the 
previous beneficiary and ensures further implementation of the project, signs partnership 
agreement. 

- Changes in the legislation forbidding the further participation in the project: due to changes in the 
legal acts of the participating country, the initial beneficiary cannot participate in the project and 
it is replaced by other organisation which corresponds to the eligibility requirements and has the 
similar or higher operational, management and financial capacity. 

- A replacing beneficiary has a different legal form: a municipality is replaced by a municipal 
agency. The new beneficiary corresponds to the eligibility requirements and has similar or higher 
operational, management and financial capacity. The new beneficiary is relevant to the project 
objectives and thematic field and is capable to implement the planned activities. 

 

Minor amendments 

Minor amendments are the changes, where modification of the budget or description of the project 
activities does not affect the basic purpose of the project and the financial impact is limited to a transfer 
between items within the same main budget heading including cancellation or introduction of a budget 
item, or a transfer between main budget headings involving a variation of less than 15% of the amount 
originally entered (or as modified by an addendum) in relation to each concerned main heading for eligible 
costs.  

If minor amendments are introduced to the Budget Heading “Human Resources” or to the Technical 
documentation for construction, the request for amendments shall be submitted to the JTS one month in 
advance. 

In all other cases the Lead Beneficiary is recommended to send the Request for amendments to the JTS 1 
month before the requested modifications come into force. If the Request for amendments is submitted to 
the JTS after the modified activity has come into force, or after the modified costs have been incurred, the 
Lead Beneficiary assumes all the risks that such Request for amendments may be rejected. 

Remember: minor amendments cannot amend the flat rate percentage in the Budget Heading “Indirect 
administrative costs”! 
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The minor amendments are considered to be approved or rejected by a respective decision taken by the 
JTS. The JTS informs the Lead Beneficiary on its decision by an official letter. 

 

Table 22. Types of minor amendments: 

1. Changes to the Budget where the financial impact is limited to a transfer between items within the 
same budget heading including cancellation or introduction of an item, or a transfer between main 
budget headings involving a variation less than 15 % of the amount originally entered (or as modified 
by addendum) in relation to each concerned main heading for eligible costs. This method may not be 
used to amend the Budget Heading 6 “Indirect administrative costs”. 

Examples: 

- organisation of the seminar can be ensured by another beneficiary more effectively, that’s why 
financing is transferred to another budget line within the same budget heading. 

- in the initial budget there was no financing allocated for visas. As some of the work group 
meetings/steering committee meetings are organised in Belarus, Latvian and Lithuanian 
beneficiaries need financing for Belarusian visas and a new budget item needs to be introduced to 
the budget.  

2. Changes in the Description of the Project Activities, if they do not affect the basic purpose of the 
project and do not alter significantly activities of the project (except for inclusion of new or additional 
outputs financed from savings). 

Examples: 

- change of similar outputs (e.g., posters changed to flyer, TV broadcast to radio broadcast) or 
similar activities (e.g., skiing competition changed to running marathon due to lack of snow), or 
insignificant increase of outputs (e.g., 120 brochures were produced instead of 100 brochures 
initially planned due to increased interest, 2 days long marathon for the disabled instead of 1 day 
long marathon initially planned) within the same financing.  

- change of location of the activity within the Programme area, such as the venue of the 
conference, seminar. 

- insignificant modification of the description of the project activity, e.g. introducing visit to the 
construction sites within the planned final conference. 

3. Changes in technical documentation (works) which have no significant impact on the performance 
and functioning of the works. Such changes may include amendments of the technical 
documentation (construction project) with insignificant change of technical and economic indicators, 
change of materials, emergence of unexpected and unforeseen works necessary for finalization of 
construction and functioning of the objects according to its purpose, minor change of location of 
small architectural forms, division in stages/launching complexes where it does not affect the scope 
of works to be implemented within the project, etc. If such changes happen during implementation 
of the construction, they shall correspond to the rules of contract implementation published during 
procurement and fixed in the contract. 

Examples: 

- changes in technical documentation (works) which have no significant impact on the performance 
and functioning of the works. 

- change of material of covering of the stadium for better quality and durability. 

- during works related to renovation of the entrance it was discovered that electrical cables under 
the asphalt are not in adequate conditions and shall be replaced, this could not be known during 
development of construction project. 

4. Change of any Lead Beneficiary’s or other beneficiary’s legal address on condition that it remains in 
the Programme area; 

5. Change of the bank account opened for the project by the Lead Beneficiary. 
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Notification 

The changes indicated below may be notified to the JTS by an official informative letter. 

If the auditor of Lithuanian or Belarusian beneficiary is changed, the Lead Beneficiary submits to the JTS the 
contact details of the new auditor, the documents required from the auditor to enable him/her/it to carry 
out auditing, according to the national legislation. The new auditor has to be approved by the MA.  

 

Table 23. Types of Notifications 

1. Changes in management staff 

2. Change of the correspondence address 

3. Change of the auditor 

 

3.6.2 Procedure for handling minor and substantial amendments 

The Lead Beneficiary collects correct and complete information regarding the requested amendments from 
other beneficiaries, fills in Request for amendments (Annex VI “Template of the Request for Amendments”) 
and checks if all necessary supporting documents are attached.  

When filling in the Request for amendments, the following information should be indicated:  

1. initial formulation of the activity or budget heading/ budget item in the project description or 
project budget (e.g. title of activity, outputs, cost item, budget item, equipment, etc);  

2. desired formulation including the requested changes; 

3. clear and sufficient justification of changes, their purpose and necessity;  

4. impact of requested changes – how proposed changes will help to achieve the objective/results of 
the project in more efficient way and will foster cooperation as well as what might be the 
negative impact if such changes will not be approved. 

In case of the minor amendments the Lead Beneficiary submits the Request for amendments with the 
supporting documents to the JTS in paper version by post or scanned version by email/fax.  

In case of the substantial amendments the Lead Beneficiary submits the Request for amendments with the 
supporting documents to the JTS in paper version by post.  

The JTS examines the submitted documents within 15 working days. The request for clarifications or 
missing documents may be sent to the Lead Beneficiary.  

If the JTS finds the Request for substantial amendments satisfactory, the JTS prepares the addendum and 
sends it to the Lead Beneficiary for its signature. When the addendum signed by the Lead Beneficiary is 
submitted to the JTS, the JTS forwards the Request for amendments with supporting documents and 
addendum to the MA for the approval of amendments. If the MA agrees with the Request for 
amendments, it signs the addendum, 1 copy of which is returned to the Lead beneficiary by the JTS. If MA 
rejects the changes, the respective decision is submitted to the Lead Beneficiary. 

 

The supporting documents to the Request for amendments 

The Request for amendments must be accompanied by the supporting documents as listed in the table 24 
below. 



 

ENI CBC Programme Latvia-Lithuania-Belarus 2014-2020  

 

 
 
Guidelines for Applicants and Beneficiaries, version 1.0                                                           Page 71 of 78 

 

Table 24. Supporting Documents to be Attached to the Request for Amendments 

 Type of amendment Supporting documents attached to the Request for 
amendments 

M
in

o
r 

am
e

n
d

m
e

n
ts

 

1. Changes in the Budget Budget Transfers Table describing transfers of financing 
between the Budget Headings or items, in 1 copy.  

The signed pages of the Project Description with changes, 
if changes in the budget affect also the description of 
project activities and outputs, in 1 copy, each page being 
signed by the Head or authorised representative of the 
Lead Beneficiary. 

2. Changes in the Project 
Description  

The signed pages of the Project Description with changes, 
in 1 copy, each page being signed by the Head or 
authorised representative of the Lead Beneficiary.  

3. Changes in technical 
documentation 

The signed pages of the Project Description with changes, 
if changes in the technical documentation affect also 
description of activities or indicators (e.g. brief description 
of the new infrastructure elements, etc.), in 1 copy, each 
page being signed by the Head or authorised 
representative of the Lead Beneficiary.  

The updated/ new technical documentation, as well as 
necessary supporting documents according to the 
national legislation must be submitted if amendments 
affect technical documentation for works or description, 
indicators for works, in 1 copy. 

4. Change of a beneficiary’s legal 
address 

The signed pages of the Project Description where 
changes are reflected, in 1 copy, each page being signed by 
the Head or authorised representative of the Lead 
Beneficiary.  

The documental proof of change of legal address, in 1 
copy.  

The amended Partnership Agreement, in 1 copy. 

5. Change of the bank account Financial Identification Form in 2 originals. 

Su
b

st
an

ti
al

 a
m

en
d

m
e

n
ts

 1.Changes in the Budget or in the 
flat rate percentage in the 
Budget Heading “Indirect 
administrative costs” 

Budget Transfers Table describing transfers of financing 
between the Budget Headings or items, in 1 original. 

The signed pages of the Project Description with changes 
if changes in the Budget affect also the description of 
activities and outputs, in 2 originals, each page being 
signed by the Head or authorised representative of the 
Lead Beneficiary. 
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2.Changes in the Project 
Description 

The signed pages of the Project Description with changes 
in 2 originals, each page being signed by the Head or 
authorised representative of the Lead Beneficiary.  

The updated/new technical documentation must be 
submitted if amendments are connected with investments 
(construction works) affecting also technical 
documentation for works, in 1 copy. 

3.Changes in technical 
documentation 

The signed pages of the Project Description with changes 
if changes in the technical documentation affect also 
description of activities or indicators (e.g., brief description 
of the new infrastructure elements, etc.), in 2 originals, 
each page being signed by the Head or authorised 
representative of the Lead Beneficiary. 

The updated/new technical documentation must be 
submitted if amendments affect technical documentation 
for works or description, indicators for works, in 1 copy. 

4.Changes in the Partnership and 
legal status/form of a 
beneficiary 

Statutes or regulations of the organisation, in 1 copy. 

Registration certificate or equivalent, if applicable, in 1 
copy. 

The signed pages of the Project Description with changes, 
in 2 originals, each page being signed by the Head or 
authorised representative of the Lead Beneficiary.  

The Partnership Statement (if a new or reorganised 
beneficiary joins the project), in 1 original.  

The Budget Transfers Table, if partnership affects the 
budget of the Project, in 1 original 

5.Change of the period of 
implementation 

The signed pages of the Project Description with changes, 
in 2 originals, each page being signed by the Head or 
authorised representative of the Lead Beneficiary.  

 6. Changes in location of 
activities outside the Programme 
area 

The signed pages of the Project Description with changes, 
in 2 originals, each page being signed by the Head or 
authorised representative of the Lead Beneficiary. 

For all cases 1-6 above Addendum to the grant contract (prepared by the JTS in 
advance), duly signed, stamped and dated by the Head of 
Lead Beneficiary or authorised representative – in 2 
originals. 

If the substantial amendment relates to the Budget – new 
version of the project budget, duly signed and dated by 
the Head of Lead Beneficiary or authorised representative 
– in 2 originals. 

Proof of authorisation for the authorised representative 
of the Lead Beneficiary if he/she signs the addendum, 
budget or Request for amendments – 1 copy. 
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3.7 Visibility, information and communication 

General principles 

Every project, funded by the EU under the Programme must conduct communication and visibility activities 
in order to:  

 ensure smooth operation of the project (resulting from efficient communication among 
beneficiaries); 

 make the results of the project visible to the target groups concerned and to the public; 

 ensure adequate visibility of the EU contribution to the Programme and its projects in order to 
strengthen public awareness of the EU project and create a consistent image of the EU support in 
all participating countries.  

Communication has to focus on achievements and the impact of the project (e.g. the new equipment 
started operating or the international festival was organised), not on administrative and procedural 
milestones (e.g. the grant contract was signed or the meeting of the partners took place). 

When planning the communication activities, all applicant and beneficiaries’ organisations must take into 
account the following target groups: 

 persons, communities and organisations, which will be directly affected by the project (how will the 
project inform these audiences about the benefit that it brings to them); 

 general public (how will the project promote its achievements and the contribution of the EU to 
these audiences).  

The communication of each project must be: 

 contemporary (exploiting social media channels, looking for original ways to spread the 
information); 

 measuring final audiences (e.g. how many people read or liked the article) rather than numbers of 
means of communication (e.g. how many articles, press releases or leaflets were produced); 

 aiming at results (impact on people’s behaviour and living) rather than outputs (numbers of 
booklets or brochures). 

In order to carry out effective, concise and consistent communication, all the beneficiary organisations 
must plan the communication and promotion activities from the very stage of drafting the application. They 
have to comprehensively describe these activities in the application. If the project is approved for funding, 
the part of the application, where communication and visibility activities are described will be used as the 
communication plan of the project. 

This equivalent of the communication plan of the project must to be agreed with the Programme 
Communication Manager before signing the grant contract.  

The Lead Beneficiary and beneficiary organisations shall work in close cooperation with the Programme 
Communication Manager, Information and Project Manager and the Information Specialists working in the 
Latvian and Belarusian BOs of the Programme after project approval.  

The Lead Beneficiary and beneficiaries should foresee resources for taking part in the Programme events 
(consultations, seminars, workshops, forums, conferences and promotion events). 

The EC advises the beneficiaries to allocate at least 1000 Euro for communication in the budget of the 
project, as at least minimum requirements will have to be followed, e.g. printing the stickers for the 
equipment purchased or producing commemorative plaques for the premises renovated. 

 

Requirements 

1. Each public document, information or promotion output or activity, and communication with the 
press or general public must bear three obligatory elements: 

a) EU flag; 



 

ENI CBC Programme Latvia-Lithuania-Belarus 2014-2020  

 

 
 
Guidelines for Applicants and Beneficiaries, version 1.0                                                           Page 74 of 78 

b) Logo of the Programme; 

c) Inscription about the funding of the European Union in English and national language. 

 

Picture 1: the European Union flag, Programme logo and inscription on EU funding 

 
2. Prior to making them public, the drafts and/or plans of each information or promotion output or 

activity foreseen in the Communication Plan of the project have to be agreed with the 
representative of the JTS responsible for communication (Senior Communication Manager, 
Information and Project Manager, Information Specialist in Latvia or Information Specialist in 
Belarus); 

3. Each Lead Beneficiary and beneficiary organisation must publish at least two articles in the local, 
regional or national press and foresee funds for this, if needed. These articles must contain the EU 
and Programme logos, description of EU funding to the project, sum allocated by the EU to the 
project (in Euro and local currency), and short information about the Programme; 

4. The Lead Beneficiary and all beneficiaries must publish the information on the project and the 
produced outputs and results, where available, on their websites and the project websites, if 
developed;  

5. The Lead Beneficiary and the beneficiaries must send to the JTS the copies of press and internet 
articles, press and internet advertisements and press releases, as well as records of public video 
and radio clips, reports and other materials not later than 5 days after their appearance in the mass 
media. 

6. Requirements by type of activities: 

a) The printed publications of the projects (e.g. brochures, leaflets, books) must contain the EU flag, 
the Programme logo, the inscription about the EU funding in English and national language; the 
general information about the EU and the Programme; succinct information about the project; 
the disclaimer stating that the EU is not responsible for the information provided; 

b) The websites, public social media accounts and pages (e.g. Facebook and YouTube) must contain 
the EU flag, the Programme logo, the inscription about the EU funding in English and national 
language; the disclaimer stating that the EU is not responsible for the information provided; the 
link to the Programme website, EuropeAid website and the website of the EU delegation to 
Belarus (applicable to Belarusian beneficiaries); 

c) Publications in press and internet news portals (e.g. articles, advertisements, press releases) must 
contain the EU flag, the Programme logo, the inscription about the EU funding in English and 
national language; the amount of the EU funding to the project in EUR and national currency (in 
case of press releases and articles); 

d) Video and audio production (e.g. interviews, reports, clips, etc.) must contain the EU flag, the 
Programme logo (in case of the audio production, the EU and the Programme must be mentioned 
orally), the inscription about the EU funding in English and national language; the disclaimer 
stating that the EU is not responsible for the information provided. In exceptional cases the EU 
and Programme visibility can be ensured by text only (without EU and Programme logos). Such 
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cases must be agreed with the representative of the JTS responsible for communication before 
broadcasting the production;  

e) Each outdoor infrastructure object, which will be built or renovated under the Programme, will 
have to be identified by a clearly visible display panel while the works are carried out and a 
representative commemorative plaque or stand once the works are over; 

f) Each building or part of the interior of the building, which will be built or renovated under the 
Programme, will have to be identified by a clearly visible representative commemorative plaque 
or stand once the works are over; 

g) Each piece of equipment or supplies and promotion gadgets, purchased under the Programme, 
has to bear a clearly visible permanent sticker with the visibility elements of the EU and the 
Programme. In case the bulk of the equipment, furniture or other supplies is stored and used in 
one room, it is possible to mark the room with all necessary visibility elements (in the form of an 
informative plaque) and to avoid sticking each piece of equipment and supplies. If the purchased 
goods or produced promotion gadgets are of extraordinary function (e.g. folk costumes), the EU 
and Programme visibility must be discussed with the representative of the JTS responsible for 
communication; 

h) Event invitations, agenda, lists of participants and posters, presentations and printouts must 
contain the EU flag, the Programme logo, the inscription about the EU funding in English and 
national language. The EU flag and/or movable stand of the project, containing the EU flag and 
the Programme logo should be placed in the premises of each public event. In cases of events 
lasting for more than one day, the lists of participants must be signed for each day of the event. 
The Lead Beneficiary and beneficiaries of the projects approved for the EU funding under the 
Programme must send to the JTS information on the upcoming major or public project events at 
least 10 days before carrying out these events. 

The commitments of the Lead Beneficiaries and beneficiaries and the advice how to make communication 
successful can be found in the Communication and Visibility Manual for European Union External Projects 
(2010). It can be downloaded from the web site of the Programme (www.eni-cbc.eu) or from the web-site 
of the EuropeAid (http://ec.europa.eu/europeaid/work/visibility/index_en.htm). The Lead Beneficiaries 
and beneficiaries are obliged to follow the requirements of this document and to use the logo of the 
Programme together with the European flag and the inscription on the EU funding on all communication 
materials, should the project be approved for EU funding under the Programme. 

The Annex XIV “Communication and Visibility Handbook” to these Guidelines must be used by the Lead 
Beneficiaries and beneficiaries as a useful tool to conduct creative and consistent communication, 
complying with the Programme visibility rules. 

 

3.8 Project closure 

3.8.1 Ownership of the Results of the Project  

Ownership of the project results, reports and other documents and immaterial outputs related, as well as 
the intellectual and industrial rights to them and their titles shall be vested in the Lead Beneficiary and its 
beneficiaries, as indicated in the grant contract and Partnership Agreement. 

At the same time the Lead Beneficiary and beneficiaries grant the JTS, MA and the EC the right to use freely 
all the documents deriving from the project, whatever their form, provided that this does not thereby 
breach existing industrial and intellectual property rights. 

http://www.eni-cbc.eu/
http://ec.europa.eu/europeaid/work/visibility/index_en.htm


 

ENI CBC Programme Latvia-Lithuania-Belarus 2014-2020  

 

 
 
Guidelines for Applicants and Beneficiaries, version 1.0                                                           Page 76 of 78 

The objectives and the results of the project have to be aimed at the public benefit. In case any publications 
(e.g. guidelines, teaching materials, studies) are issued as a result of the project, they must be made 
available to the public freely (in printed copies or e-versions) and free of charge. Printed copies of the 
materials shall be freely available until all copies are given out. E-versions shall be available to the public 
until they are up-to-date and correspond to the real situation in the sphere of project implementation. 

All the investments and other results of the projects should be open for public use. Limitations what 
regards the availability of outputs and results of the projects are only allowed with the prior consent of the 
MA.  

Equipment and infrastructure financed by the project shall be kept by a respective Lead Beneficiary or 
beneficiary for at least 5 years after reception of the balance payment from the MA.  

Any project including an infrastructure component shall repay the EU funding if, within five years of the 
project closure or within the period of time set out in state aid rules, where applicable, it is subject to a 
substantial change affecting its nature, objectives or implementation conditions which would result in 
undermining its original objectives. In case of such change, the MA shall recover sums unduly paid in 
respect of the project in proportion to the period for which the requirement has not been fulfilled. 

 

3.8.2 Closure of the Project 

All projects should close their activities until the end of the implementation period stated in the grant 
contract. Preparation of the final report shall be started 2 months before the end of the project, evaluation 
of the project and expenditure verification shall be immediately after the end of the project 
implementation period.  

It is important to include to the final report all the costs related to closure of the project (such as the costs 
related to final reports, expenditure verification and evaluation of the project). 

The Lead Beneficiary and the beneficiaries shall keep all documents related to the project for 5 years from 
the date of payment of the balance for the Programme. In particular they shall keep: 

a) Original grant contract with annexes and its amendments; 

b) Original of Partnership Agreement and of all its amendments; 

c) Originals of all correspondence with Programme institutions and between the partners; 

d) All documents related to the amendments in the project and related justification (requests for 

amendments, decisions, etc.); 

e) Originals and copies of all reports submitted to the Lead Beneficiary or JTS and the auditor’s 

expenditure verification reports including supporting documents; 

f) Originals of all accounts, financial and accounting documents, related to the project 

implementation (contracts, invoices, bills, public procurement documentation, timesheets, 

confirmations of money transfer, protocols of acceptance and other); 

g) Originals of all documents confirming implementation of project activities (agendas and minutes of 

the meetings, signed participants’ lists, construction documents, protocols of acceptance and 

other); 

h) Originals or copies of publication materials and evidence of outputs (brochures, articles, printouts 

of websites, photos, examples of promotion gadgets, etc.); 

i) All other documents relating to the Programme funding, including documents related to contract 

award. 
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Notwithstanding the above, records pertaining to audits, appeals, litigation or pursuit of claims arising from 
the project performance shall be retained until such audits, appeals, litigation or claims have been 
completed. 

The Lead Beneficiary and beneficiaries shall provide access to the documents and information regarding 
the project, as well as access to the sites where the project was implemented to the MA/JTS and EU 
authorised bodies, external auditor authorised by the MA to carry out respective verifications. These 
inspections may take place up to five years after the payment of the balance for the Programme. With 
regards to the project closure, it is important to be aware of the following:  

 the Programme rules on information and publicity must be respected for all products produced with 
the assistance from the Programme including the time after the closure of the project;  

 the Lead Beneficiary must allocate the contact person for at least 6 months after the end of the project 
for issues related to preparation of final report and closure of the project. During a period of 5 years 
after the payment of the balance for the Programme the Lead Beneficiary shall ensure effective 
arrangements to deliver information and project-related documents to the Programme management 
bodies and the EC related to control purposes. 
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4. LIST OF ANNEXES 

Annex I “Detailed Rules on Eligibility of Expenditure”; 

Annex II “Detailed Rules on Procurement”; 

Annex III “Partnership Statement”; 

Annex IV “Partnership Agreement Template”; 

Annex V “Procurement Plan Template”; 

Annex VI “Template of the Request for Amendments”; 

Annex VII “Template of the Budget Transfers Table” (MS Excel tool); 

Annex VIII “Progress Report Form”; 

Annex IX “Final Report Form”; 

Annex X “Expenditure Verification Report”; 

Annex XI “Request for payment form”; 

Annex XII “Timesheet form”; 

Annex XIII “Letter of endorsement template”; 

Annex XIV “Communication Handbook”;  

Annex XV “Template of the Financial Identification Form”. 

 


